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LA TOLL BRIDGE PROGRAM
: OVERSIGHT COMMITTEE

4| Py Letter Of Transmittal

TO: Toll Bridge Program Oversight Committee DATE: September 13, 2006
(TBPOC)

FR: Program Management Team (PMT)

RE: TBPOC Meeting Materials Packet — September 19, 2007

Attached is the TBPOC Meeting Materials Packet for the September 19% meeting. The

packet includes memoranda and reports that will be presented at the meeting. A Table of
Contents is provided following the Agenda to help locate specific topics. Items that are to

be included after the mail-out will be printed on blue paper.
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A& TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE

A Final Agenda
TBPOC MEETING
September 19, 2007, 9:30 AM - 11:00 AM
Caltrans Headquarters, Director’s Conference Room
1120 N Street, Sacramento, CA
Topic Presenter Time Desired
Outcome
1. CHAIR’'S REPORT W. Kempton, CT 5 min Information
CONSENT CALENDAR
a. June 27, 2007 Conference Call Minutes* A. Fremier, BATA 1 min Approval
b. July 27, 2007 Conference Call Minutes* A. Fremier, BATA 1 min Approval
c. August 2, 2007 Meeting Minutes* A. Fremier, BATA 1 min Approval
d. August 24, 2007 Conference Call Minutes* A. Fremier, BATA 1 min Approval
e. Revised 2007 & 2008 TBPOC Meeting Calendar* A. Fremier, BATA 1 min Approval
3. PROGRESS REPORT
a. September 2007 Monthly Progress Report*** A. Fremier, BATA 1 min Information
4. PROGRAM ISSUES
a. Dumbarton-Antioch Bridges Retrofit Strategy* B. Maroney, CT 10 min Information
b. Richmond-San Rafael Bridge — California T. Anziano, CT 5 min Information
Department of Fish and Game*
c. TBSRP Capital Outlay Support Update * A. Banani, CT 15 min Information
P. Lee, BATA
d. Westar Litigation — Request for Settlement T. Anziano, CT 10 min Approval
Authority*

5.  SAN FRANCISCO-OAKLAND BAY BRIDGE
UPDATES

a. Yerba Buena Island

1) Update: Labor Day Weekend Closure for T. Anziano, CT 10 min Information

Detour West Tie In Work/YBI Viaduct
Replacement*

2) Budget Balance Beam** T. Anziano, CT 10 min Information
b. SAS and OTD General Update* T. Anziano, CT 10 min Information
c. Jones Act* T. Anziano, CT 5 min Information
6. BENICIA-MARTINEZ BRIDGE
a. Loading Sequence Review and Addendum No. 1* A. Fremier, BATA 10 min Approval
T. Anziano, CT
7. Other Business W. Kempton, CT n/a

a. TBPOC Members Closed Discussion
Next Meeting: Tuesday, October 30, 2007, 1:00 p.m. —4:00 p.m., Sacramento

* Attachments
** Final Documents still in process; to be provided as soon as available.
*** Stand alone document included in the binder.
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!|7/ TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
A = oo Table of Contents

TBPOC MEETING
September 19, 2007

INDEX | AGENDA DESCRIPTION
TAB ITEM

1 1 CHAIR’S REPORT (No attachments)

2 2 CONSENT CALENDAR
a. June 27, 2007 Conference Call Minutes*
b. July 27, 2007 Conference Call Minutes*
c. August 2, 2007 Meeting Minutes*
d. August 24, 2007 Conference Call Minutes*
e. Revised 2007 & 2008 TBPOC Meeting Calendars*

3 3 PROGRESS REPORT
a. Draft September 2007 Monthly Progress Reports***

4 4 PROGRAM ISSUES

a. Dumbarton-Antioch Bridges Retrofit Strategy*

b. Richmond-San Rafael Bridge — California Department of
Fish and Game*

c. TBSRP Capital Outlay Support Update*

d. Westar Settlement*

5 5 SAN FRANCISCO-OAKLAND BAY BRIDGE UPDATES
a. YerbaBuena Island
1) Update: Labor Day Weekend Closure for Detour West
Tie-In Work/YBI Viaduct Replacement*
2) Budget Balance Beam**
b. SAS and OTC General Update*
c. Jones Act*

6 6 NEW BENICIA-MARTINEZ BRIDGE
a. Loading Sequence Review and Addendum No. 1*

7 7 OTHER BUSINESS (No attachments)
a. TBPOC Members Closed Discussion

*  Attachments
**  Final Documents still in process; to be provided at the meeting
***  Stand alone document included in the binder



ITEM 2: CONSENT CALENDAR



LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

A T T Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  September 13, 2007
(TBPOC)

FR:  Andrew Fremier, BATA Deputy Executive Director

RE:  AgendaNo.- 2ab,c,d
Consent Calendar
Item- June 27, 2007 Conference Call Minutes
July 27, 2007 Conference Call Minutes
August 2, 2007 Meeting Minutes
August 24, 2007 Conference Call

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The Program Management Team has reviewed and requests TBPOC approval of the
minutes for the following:

a) June 27, 2007 Conference Call

b) July 27, 2007 Conference Call

c) August 2, 2007 Meeting

d) August 24, 2007 Conference Call

Attachments:

June 27, 2007 Conference Call

July 27, 2007 Conference Call Minutes
August 2, 2007 Meeting Minutes
August 24, 2007 Conference Call

Item2abcd_ConsentCal_Min_memo_19Sep07



ITEM 2: CONSENT CALENDAR

a. June 27, 2007 Conference Call Minutes



TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

TBPOC CONFERENCE CALL MINUTES
June 27, 2007, 4:30 PM — 5:00 PM

Attendees: TBPOC Members: Randy Iwasaki (for Will Kempton), Steve Heminger,
and John Barna;
PMT Members: Tony Anziano, Andy Fremier, and Stephen Maller;
Participants: Michele DiFrancia, Beatriz Lacson, Peter Lee, Bart Ney, Dina Noel,
Judis Santos, and Bijan Sartipi

Convened: 4:38 PM

Items Action
1. TBPOC Chair Policy
e Reference Section Il, Part B e The TBPOC APPROVED
(Chairperson) of the “Agreement on having Will Kempton continue
Committee Procedures for the Toll as Chairperson for the duration
Bridge Program Oversight Committee,” of his tenure as Director of the
CTC presented, for selection of one, the Department.

three options regarding the term of the

Chairperson for the TBPOC, as follows:

o Name BATA TBPOC Member Steve
Heminger as Chairperson until July
2009.

0 Rotate the role of Chairperson
among the Department, BATA and
CTC every two years.

o Will Kempton to continue as
Chairperson for the duration of his
tenure as Director of the
Department.

2. SAN FRANCISCO-OAKLAND BAY
BRIDGE UPDATES
a. Labor Day Weekend Closure for Detour
West Tie-In Work/ YBI Viaduct
Replacement

e The Department presented, for e The TBPOC APPROVED the
TBPOC approval, the final final communications message
communications message for the that the Labor Day weekend
bridge closure (3-day versus 4-day) bridge closure will occur over a
occurring over the Labor Day 3-day period beginning 8:00

lofs
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(continued)

Items Action

weekend of 2007.

Comments/discussion included:

o0 The need for a contingency plan
to allow for unforeseen factors
that could cause delays was
discussed. It was mentioned that
such a plan will be developed by
the PMT, in conjunction with the
contractor, CC Myers.

o Convey the final communications
message at the July 31st media
outreach, and follow up with a
contingency plan announcement
after the TBPOC August 2nd
meeting.

BATA presented, for TBPOC
approval, utilizing the Labor Day
weekend closure to re-stripe the
entire toll plaza area from the
metering lights to the Maze, barring
construction conflicts.

b. Yerba Buena Island
1) CCO Implementation Strategy

The Department presented the
Contract Change Order
Implementation Strategy for all
CCO'’s necessary to implement the
approved TBPOC strategy for the
Yerba Buena Island Detour Contract
and Yerba Buena Island Transition
Structure (YBITS) Advance
Foundation Work, with the PMT
recommendation that the
Department be given the ability to
negotiate the Implementation
Strategy in a comprehensive manner
within the scope of the current
budget. Individual CCO’s will be
presented to the TBPOC for final

PM Friday, August 31, to 5:00
AM Tuesday, September 4 (or
sooner).

The PMT to develop a
contingency plan for the Labor
Day weekend closure for
TBPOC approval at the August
2nd meeting.

The TBPOC supported the re-
striping of the entire toll plaza
area from the metering lights to
the Maze during the Labor Day
weekend bridge closure barring
construction conflicts, as
recommended

The TBPOC APPROVED
giving the Department the
authority to negotiate the
Implementation Strategy, as
presented.

20of5
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(continued)

approval.
2) CCO’s
e The Department requested final e The TBPOC APPROVED CCO
approval for the following CCO’s Nos. 55, 60, and 61 S1.
listed in the Implementation
Strategy:

0 CCO No.55: $5,665,330.00
o CCO No. 60: $7,435,950.00
0 CCO No. 61S1: $9,995,644.00

e Comments/discussion included:

o0 The variance in the budget
balance beam for the YBI Detour
between the Current Contract
Budget of $334.4M and the
Contract Forecast at Completion
of $399.76M was questioned.

» The latter figure includes risk
management costs, and is
actually in the range of
$378M. The $399M was
estimated during the 1st
Quarter when the
Implementation Strategy was
being developed.

c. West Approach CCO

e The Department requested e The TBPOC APPROVED
authorization to negotiate CCO No. having the Department
71 Supplement No. 1, West negotiate CCO No. 71 Slin an
Approach, Delay Mitigation for West amount not to exceed
Piles 1L — 8L, in an amount not to $500,000.

exceed $500,000.

0 The CCO Supplement is a delay
mitigation measure.

0 The total estimated CCO cost of
$459,120.00 shall be financed
from the contract’s contingency

fund.
e Comments/discussion included:

0 The schedule to be re-assessed e PMT to re-visit adjusting the
and the completion date adjusted completion date in the next
accordingly in the next quarterly quarterly report.
report.

3of5
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(continued)

Items Action

d. Skyway CCO

e The Department requested approval
to execute CCO No. 104 Supplement
No. 1, Skyway Painting, for
$1,867,645.00, to allow for the
painting of galvanized or otherwise
coated steel components of the
Skyway Bridge.

e. Schedule and Budget Revisions for
Stormwater Treatment Measures
e The Department presented the
following revisions for TBPOC
approval:

0 Increase the current approved
and forecast contract budget by
$3.3M to $18.3M, to be covered
by a fund transfer from the Other
Budgeted Capital line item of the
East Span Replacement Project
Budget.

0 Move the forecast contract
completion date from the
accelerated completion date of
June 2007 back to the current
approved date of March 2008.

e The TBPOC APPROVED CCO
No. 104 S1 for $1,867,645.00.

e The TBPOC APPROVED the
revisions to the budget and
schedule, as presented.

e The TBPOC APPROVED
moving the forecast completion
date from June 2007 back to
March 2008.

e The Department to capture the
cost of delay due to the Maze
collapse for possible future
reimbursement.

3.

NEW BENICIA-MARTINEZ BRIDGE
a. Construction of Modifications to
Existing Bridge
e The Department presented the PMT
recommendation that the TBPOC
approve referring to BATA and CTC,
for approval and funding, a contract
to construct modifications to the
existing Benicia-Martinez Bridge as
part of the Regional Measure 1 New
Benicia-Martinez Bridge Project.

e The TBPOC APPROVED the
PMT recommendation, as
presented.

4 0f5
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(continued)

Items Action

4. Other Business
e 1-880/SR 92 Interchange: BATA
reported that three bids were received
for the contract. The lowest bid came in
$16M over the engineer’s estimate.

e OTD 1: The low bidder came in $20M
under estimate. Further evaluation for
good faith effort continues.

e SAS: There is a need to revisit the Jones e PMT to develop a strategy to

Act and develop a strategy to guide ABF. guide ABF on legislative
outreach. Department to

provide BATA and CTC a copy
of the letter to the USCG.

e Richmond-San Rafael Bridge: The
Department is poised to negotiate a
$5M (or less) settlement with the
California State Department of Fish and
Game.

Adjourned: 5:31 PM

TBPOC CONFERENCE CALL MINUTES
June 27, 2007, 4:30 PM —5:00 PM

APPROVED BY:

WILL KEMPTON, Director Date
California Department of Transportation

JOHN F. BARNA, Jr., Executive Director Date
California Transportation Commission

STEVE HEMINGER, Executive Director Date
Bay Area Toll Authority

50f5
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ITEM 2: CONSENT CALENDAR

b. July 27, 2007 Conterence Call Minutes



TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

CALIFORNIA TRANSPORTATION COMMI:

TBPOC CONFERENCE CALL MINUTES
July 27, 2007, 5:00 PM —5:06 PM

Participants: TBPOC Members: Will Kempton, Steve Heminger, and John Barna
PMT Members: Tony Anziano, Peter Lee (for Andy Fremier), and Stephen

Maller

Other Participants: Beatriz Lacson, Judis Santos, and Jason Weinstein

Convened: 5:00 PM

Items

1. Yerba Buena Island Detour Contract
Change Orders

A conference call was convened for the
TBPOC to act on these CCO’s due to
time constraints related to the Labor
Day weekend closure (CCQO’s 72, 76 and
84).

The Department presented, for TBPOC
final approval, the following contract
change orders listed in the approved
Implementation Memo dated July 26,
2007 :

o CCO 72: Structure Work
(Superstructure), and Temporary
Shuttle Service, $11,096,900

o0 CCO 76: Labor Day Bridge
Demolition and Move-in,
$2,240,300.

o CCO 77: YBITS WAL Foundations
and Columns, $7,125,000

o0 CCO 84: Skid Track Foundations
and Temporary Columns,
$3,980,000.

0 Funding for these CCO’s which total
$24.4M will come from the Current
Budget of $334M.

It was noted that the Labor Day
weekend closure is on schedule.

Action

The TBPOC APPROVED
CCO’s 72,76, 77 and 84 as
presented.

1of2
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(continued)

Adjourned: 5:06 PM

TBPOC CONFERENCE CALL MINUTES
July 27, 2007, 5:00 PM — 5:06 PM

APPROVED BY:

WILL KEMPTON, Director Date
California Department of Transportation

JOHN F. BARNA, Jr., Executive Director Date
California Transportation Commission

STEVE HEMINGER, Executive Director Date
Bay Area Toll Authority

20f2
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ITEM 2: CONSENT CALENDAR

c. August 2, 2007 Meeting Minutes



TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

MEETING MINUTES
August 2, 2007, 1:00 PM — 4:00 PM
Casa de la Vista, Building 271, Avenue of the Palms, Treasure Island,
San Francisco, CA

Attendees: TBPOC Members: Will Kempton (via telephone), Steve Heminger, John Barna;
PMT Members: Tony Anziano, Andy Fremier, Stephen Maller;
Participants: Michael Cohen (CCSF), Teresa Favila, Michele DiFrancia, Beatriz
Lacson, Peter Lee, Brian Maroney, Jose Luis Moscovich (SFCTA), Bart Ney,
Dina Noel, Rodney Pimentel (DMJM), Judis Santos, Jack Sylvan (CCSF), Jason
Weinstein

Convened: 1:26 PM

Items Action
1. TIDA/SFCTA Presentation on Ramp
Design
e The City (Treasure Island Development | e The TBPOC stated its position as
Authority) and San Francisco County follows:
Transportation Authority (SFCTA) gave 0 Any proposed on- or off-ramp
a presentation which covered the design must maintain the
following: “Lifeline” status of the Bay
0 Ramps project objectives; Bridge structures, and the
0 Update on the status of SB 163; designs must be presented to
o0 Update on efforts to implement the the Seismic Peer Review Board
Legislature’s funding solution; and for review.
o0 Engineering issues that have arisen 0 Any proposed on- or off-ramp
out of the Project Study Report. design must be to standards
acceptable to the Department
e Comments/discussion included: and consistent with the
0 The ramps are not up to current aesthetics goals of the East
standards. Span Replacement Project, and
o0 The City representative agreed that must be presented to the Bay
the construction of the ramps will Conservation and
not delay the bridge work. Development Commission
» Construction of the ramps will (BCDC) and the Seismic Peer
begin after the East Span is Review Board for review.
completed. o Coordination with the SFCTA
» Itis understood that the should not involve any action
importance of the East Span is that presents a risk of delay to
paramount and takes or additional cost for the East
lof7
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(continued)

Items Action
precedence over the ramps. Span Replacement Project.

o0 The Toll Bridge Program will not
fund the construction of the ramps e The Department to draft a letter

and will be reimbursed for added from the TBPOC to Messrs.

cost triggered by it. Michael Cohen (CCSF) and Jose
o Atighter collaboration is critical at Luis Moscovich (SFCTA)

this stage. Full integration between confirming their agreement to the

the ramps and SAS project teams is principles discussed and those

needed to come up with joint stated by the TBPOC above, for

solutions involving cost, schedule mailing this month of August.

and design.

» Along with the Department,
BATA and CTC should be
involved, through the PMT, in
this cooperative effort with the
City/SFCTA.

2. CHAIR’S REPORT
e The Chair reported that the Governor’s
press conference arising from the
Minnesota 1-35 West bridge collapse
precluded his physical presence at the

meeting.
3. CONSENT CALENDAR
BATA presented the following for approval. e The TBPOC APPROVED the
a. May 1, 2007 Meeting Minutes May 1, 2007 Meeting Minutes
b. May 10, 2007 Conference Call and the May 10, 2007
Minutes Conference Call Minutes.
c. June 27, 2007 Conference Call
Minutes ¢ Revise the last bullet on page 2

of 5 of the June 27, 2007
Conference Call Minutes, as
discussed, and present at the
next TBPOC meeting for
approval

e For the record, the TBPOC
APPROVED the OTD 1
Addendum No. 4 through
individual discussions with
their respective PMT
representatives on May 17
(BATA & CTC)/May 18
(Caltrans), and BATA

20f7
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(continued)

Items Action

Executive Director Steve
Heminger signed off on the
addendum on May 22, 2007.

a. 2008 TBPOC Activities and
Calendar
e CTC presented the 2008 TBPOC
Meeting Calendar for TBPOC
approval.

e The TBPOC was requested to decide
on a trip to China for a January 24,
2008 meeting.

4. PROGRESS REPORTS
BATA presented the following for For the record, the TBPOC
information: APPROVED the April, May
a. Draft July 2007 Monthly Progress and June 2007 Monthly
Report Progress Reports through their

e Approval of this report by the respective PMT members on
TBPOC through delegated authority May 1, 2007, June 5, 2007 and
to the PMT is anticipated after July 3, 2007, respectively.
appropriate reviews and final
comments are incorporated.

b. Draft Second Quarter Report Ending
June 30, 2007 On page 25 of 46 of the Second

e BATA presented this report for Quarter Report, Completed
information, along with the Projects section, add: “This
Projected 2nd Quarter Report will not delay the overall
Production Schedule. project schedule.”

e The TBPOC was requested to grant The TBPOC AUTHORIZED
authority to the PMT to approve the the PMT to approve the Second
Second Quarter Report Ending June Quarter Report Ending June
30, 2007 in its behalf, after 30, 2007 in its behalf, as
appropriate reviews and final requested.
data/comments have been received.

5. PROGRAM ISSUES

The TBPOC APPROVED the
2008 TBPOC Meeting
Calendar with the following
revisions:

Re-schedule the January
meeting from the 24t to the
31st,

Cancel the February 7, 2008
meeting.

Incorporate the quarterly PMT
visits to China.

The TBPOC APPROVED
moving ahead with a trip to
China and meeting in Shanghai

3of7
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(continued)

Items Action

0 The TBPOC agreed that a
January 31st meeting in China
would be more suitable.

b. Pre-Existing Program Obligations
e The Department requested TBPOC
direction on how to proceed with
negotiations with the City/Port of
Oakland for additional use of Pier 7
beyond 2013.
0 The Department to report back
to the TBPOC and present the
negotiated result for final action.

c. Richmond-San Rafael Bridge — Fish
Impact Mitigation

e The Department requested the
TBPOC to approve the text of the
proposed letter to the California
Department of Fish and Game
regarding the TBPOC’s role in the
ongoing dispute relating to claimed
impacts to certain fish species
during construction of the bridge.

d. Dumbarton-Antioch Bridges —
Update on Vulnerability Studies and
Legislative Options to Incorporate
into Toll Bridge Program

e BATA presented this update for
TBPOC information.

e Comments/discussion included:

0 Preliminary evaluations done to
date reveal both the Antioch and
Dumbarton bridges will need
some retrofit work. Unclear is
what level of retrofit criteria to
use on each.

0 While regarded as a regular,

on January 31, 2008, subject to

approval by the Governor for

the Caltrans and CTC
members.

0 The Department to obtain
an invitation letter from
ZPMC in order to secure
visas for the TBPOC.

The TBPOC directed the
Department to negotiate with
the City/Port of Oakland, as
soon as possible, with an eye
for opportunities to lower the
cost of additional use, e.g.,
using small businesses and
DVBE involvement as leverage,
and to include other relevant
outstanding issues in the
discussions.

The TBPOC APPROVED the
proposed letter with revisions
as follows:

State in the letter that a
resolution to this dispute is
long overdue, and that the
TBPOC will approve or reject
the resulting resolution.

Send copies to the Governor
and appropriate Secretaries.

Before TBPOC action on
September 19, the PMT to
provide the TBPOC the
following:

A brief history of other
structures that have been
retrofitted according to the
three categories of retrofit

4 of 7
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(continued)

Items Action

highly valued bridge, the
Antioch is not considered as an
important major artery as the
Dumbarton Bridge.

0 The TBPOC is supportive of the
legislative action to make the
Dumbarton and Antioch bridges
a part of the SRP, but is also
aware that the completions of
current projects need to be
assured before these two bridges
can be funded from program
contingency.

strategy, i.e., Lifeline Structure,
Intermediate Strategy and “No
Collapse” Strategy; and

A recommendation of the
preferred retrofit strategy to
pursue for each bridge.

6.

SAN FRANCISCO-OAKLAND BAY
BRIDGE UPDATES
a. Yerba Buena Island

1)

2)

Contingency Plan for Labor Day
Weekend Closure

The Department presented, for
TBPOC approval, the contingency
plan for the bridge closure occurring
over the Labor Day weekend
covering construction,
communications and transportation
management strategies in the event
of a late bridge opening.

Update on Contract Change Orders
A group of CCQO’s (some currently
listed in the CCO Implementation
Strategy) will be presented to the
TBPOC via conference call this
month.

b. Self-Anchored Suspension
Superstructure

1)

Strategy to Address Jones Act
(Crane/Barge/USCG)

The Department gave an update for
the TBPOC'’s information.

The TBPOC APPROVED the
contingency plan for the Labor
Day weekend bridge closure, as
presented, with the following
clarification of the TBPOC'’s
involvement during the
process:

0 The TBPOC to get morning
and evening calls on the
progress of the work and
how the schedule is holding
up throughout the entire
process.

The Department to provide the
TBPOC an integrated summary
of the CCO Implementation
Strategy and a solid budget
balance bar to go with the
package.

50f7
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(continued)

Items Action

0 ABF has been working with the
US Coast Guard to meet its
requirements.

0 The issue presents a risk of
schedule delay not currently
gquantified.

0 The Department is assisting ABF
in any possible way to avoid
project delay.

0 A meeting with USCG, MARAD
and Customs is being scheduled
next week to reach a consensus
on the issuance of a Jones Act
administrative waiver for the
East Span project.

c. West Approach
1) Update of CCO 149 — Supplement 1,

ST6D

e The Department presented, for final e The TBPOC APPROVED CCO
approval, this CCO for additional 149, Supplement 1, as
work on the Bent 19U temporary presented.

support within Frame 7U of the
ST6D detour in the amount of
$285,660.

2) Update of CCO 71 — Supplement 1,
Delay Mitigation for West Piles

e The Department presented this CCO, e The TBPOC APPROVED CCO
for final approval, in the amount of 71, Supplement 1, as presented.
$459,120.

d.) Other Updates
e The Department reported that there
are outstanding notices of potential
claims on the Skyway contract of up
to $20M that will be presented to the
TBPOC in the near future.

7. NEW BENICIA-MARTINEZ BRIDGE
a. Bridge Opening Plan
e BATA presented an update on the
dedication ceremonies planned for
Saturday, August 25, 2007. The
bridge is scheduled to open the
following Monday, August 27, 2007.

60f7

Item2c_080207__Mtg Min_19Sep07



(continued)

8. Other Business
e None

Adjourned: 3:29 PM

MEETING MINUTES
August 2, 2007, 1:00 PM — 4:00 PM
Casa de la Vista, Building 271, Avenue of the Palms, Treasure Island,
San Francisco, CA

APPROVED BY:

WILL KEMPTON, Director Date
California Department of Transportation

JOHN F. BARNA, Jr., Executive Director Date
California Transportation Commission

STEVE HEMINGER, Executive Director Date
Bay Area Toll Authority

70of7
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ITEM 2: CONSENT CALENDAR

d. August 24, 2007 Conference Call Minutes



TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

TBPOC CONFERENCE CALL MINUTES
August 24, 2007, 8:30 AM —9:00 AM

Participants: TBPOC Members: Randy Iwasaki (for Will Kempton), Steve Heminger,
and John Barna
PMT Members: Tony Anziano, Andy Fremier, and Stephen Maller
Other Participants: John Goodwin, Beatriz Lacson, Peter Lee,
Brian Maroney, Dina Noel, Judis Santos, Bijan Sartipi, Ursula Vogler
and Jason Weinstein

Convened: 8:43 AM

Items Action
1. Yerba Buena Island Detour Contract
Change Orders
e The Department presented, for TBPOC e The TBPOC APPROVED
final approval, the following contract CCO’s76 S1and 88 S1, as
change orders (elements of the presented, and CCO 91 as
Implementation Memo approved by the modified (extend contract days
TBPOC on June 27, 2007): to November 1, 2007 instead of
o0 CCO 76 Supplement 1: Labor Day March 2008; the Department
Bridge Move-in (Changeable to determine the dollar amount
Message Signs, Temporary Signs, corresponding to this change).

Traffic Control, Bridge Removal,
Bridge Move-In, Paving and
Roadway Repairs, CCM Support
Costs, Traffic Officers), $10,144,140;

0 CCO 88 Supplement 1: Viaduct
Fabrication Delays, $776,630;

o0 CCO91: Contract Days
Extension/TRO Compensation — 271
days to March ‘08, $3,423,158;

0 Funding for these CCO’s which total
$14.3 million will come from the
Current Budget of $334 million.

e The TBPOC wants a revised budget e The PMT to provide an updated
balance beam that more accurately budget balance beam at the
reflects the current status of the budget. September 19, 2007 meeting.

2. Benicia-Martinez Bridge

a. Update

1) Opening Ceremonies Logistics

1of3
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(continued)

Items Action
0 BATA summarized the new bridge e BATA (Ursula Vogler) to e-mail

dedication program which will start
at 10:00 AM, Saturday, August 25, at
Martinez, continue at Benicia at
11:00 AM, with festivities concluding
by 1:00 PM.

The new bridge will be opened to
traffic (with a single lane to the new
toll plaza) starting at 10:00 PM on
Saturday, August 25; the entire
bridge to be opened by 10:00 AM,
Sunday, August 26, 2007, as traffic
switchover is completed.

2) Rehabilitation Project
0 BATA presented, for TBPOC

approval, the moving of northbound

traffic to the New Benicia-Martinez

Bridge, as planned, and modifying

the striping and signing on the

existing bridge to discourage trucks

from using the outside (number 3)

lane, and divert them to the middle

(number 2) lane, during the interim

period (after the new bridge opening

and initial stages of rehabilitation
work on the existing bridge).

Discussion/comments included:

» This effort is part of an on-going
analysis of bridge construction
staging and loading that has
been under study since May
2007.

» The TBPOC agreed to use
advisory signing for the present
time, revisit the matter at the
September 19 meeting and
reconsider then if the situation
warrants a change to
mandatory/regulatory signing.

» The TBPOC indicated its desire
to discuss this subject in more
depth and detail at the
September 19 meeting.

> It was suggested that the FHWA
be invited to the September

the program logistics to W.
Kempton’s assistant (MariJane
Stahl).

The TBPOC APPROVED the
traffic move and striping plan,
as presented. Advisory signing
is to be used until further
review. Revisit discussion on
‘advisory versus mandatory’
during the September 19
TBPOC meeting.

The PMT to provide a full
report with detailed data on
truck traffic and bridge status at
the TBPOC September 19
meeting.

The TBPOC requested the
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(continued)

Items Action

TBPOC meeting to participate in attendance of an FHWA
the discussion and address the representative to the TBPOC
federal side of this issue. September 19 meeting.

3. Other Business

e Labor Day Weekend Closure for Detour
West Tie-In Work/YBI Viaduct
Replacement

0 The TBPOC Call-In over the Labor e The Clerk of the TBPOC to
Day weekend closure will occur at forward all pertinent
8:30 AM on Saturday, Sunday and information to the TBPOC next
Monday, Sept. 1 thru 3. The purpose week.
of the call is for the PMT to apprise
the TBPOC of work

progress/schedule status, and for the
TBPOC to provide direction as
needed.

Adjourned: 9:13 AM

TBPOC CONFERENCE CALL MINUTES
August 24, 2007, 8:30 AM —9:00 AM

APPROVED BY:

WILL KEMPTON, Director Date
California Department of Transportation

JOHN F. BARNA, Jr., Executive Director Date
California Transportation Commission

STEVE HEMINGER, Executive Director Date
Bay Area Toll Authority
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ITEM 2: CONSENT CALENDAR

e. Revised 2007 & 2008 TBPOC Meeting
Calendars



LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

A Y T T Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  September 13, 2007
(TBPOC)

FR:  Andrew Fremier, BATA Deputy Director

RE:  Agenda No.- 2e

Consent Calendar
ltem- Revised 2007 & 2008 TBPOC Meeting Calendars

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A
Discussion:

The PMT requests approval of the attached draft 2008 TBPOC Meeting Calendar which
was modified to include the quarterly PMT visits to China and the TBPOC annual update
to the Legislature.

Also attached, for your information, is the 2007 TBPOC Meeting Calendar which was also
revised to reflect the PMT visit to China in October.

Attachments:
Revised 2007 TBPOC Meeting Calendar
Rev. Draft 2008 TBPOC Meeting Calendar

Item2e_TBPOC Calendars_memo_19Sep07



2007 TBPOC Meeting Calendar
(as of September 6, 2007)

JANUARY 2007 FEBRUARY 2007 MARCH 2007
MON| TUE |WED| THU | FRI MON| TUE [WED| THU | FRI MON| TUE |[WED| THU | FRI
HOLIDA' PM CTi
1 2 3 4 5 1 2 1 2
BATA OQ} BATA 0G4
PMT| PMT| 4 Final PMT]
8 9 10 11 12 5 6 7 8 9 5 6 7 8 9
HOLIDA - HOLIDA 4legl BATAOJ LTe:ps,c] T ere cTc|
15| 16| 17 18 19 12| pur 13 14| sac 15 16 12| 13 14 15| 16
PMT] MTQ HOLIDA PMT] PMT]
22 23 24 25 26| 19 200 21 22 23 190 20 21 22 23
cTC R MTC| CsT|
PMT] PM CcTg PM MTQ HOLIDA
29 30 31 26 27 28 26] 27 28 29 30)
1 - New Years Day Observed 12 - Lincoln's Birthday 30 - Cesar Chavez's Birthday
15 - M L King Jr's Birthday 19 - Presidents Day
APRIL 2007 MAY 2007 JUNE 2007
MON| TUE |WED| THU | FRI MON| TUE [WED| THU | FRI MON| TUE |WED| THU | FRI
pMTl TBPO( TBPO(
2 3 4 5[ &y 6 sac 1 2 3 4 1
BATA OQ BATA OQ e e
PMT] PMT 1 Finall PV
9 10 11 12 13 7 8 9 10 11 4 5 6] 7 8
BATA 0Q}
PMT| PMT| 1 Leg PMT|
16 17 18 19 20 14 15 16 17 18 11 12 13 14 15
PMT] MIC Cc1g MTG 2
23 24 25 26 27 pwr 211 22 23 24 25 18 19 20 21 22
R CsT| MTC
PMT] HOLIDA® PM PM
30 28 29 30 31 25| 26 [r-cc 27 28 29
28 - Memorial Day
JULY 2007 AUGUST 2007 SEPTEMBER 2007
MON| TUE |WED| THU | FRI MON| TUE [WED| THU | FRI MON| TUE |WED| THU | FRI
TBPO( RI
PMT] HOLIDA®
2 3 4 5 6 1 ey 2 3 vt 4 5 6 7
BATA O( BATA O(
PMT| PMT| 2 Final PMT]
9 10 11 12 13 6) 7 8 9 10| 10] 11 12 13 14
P PMT] 2 Leg PMT} cTc c1d
16| 17 18 19 20 13| 14 15 16 17 17| 18|rsac19 20 21
PMT| MIQ c1g PMT| csT| MTQ
23 24| crc 25 26 27 20 21 22 23 24 pur 24 25 26 27| 28
PMT
30 31 vt 27 28 29 30 31
4 - Independence Day 3 - Labor Day
OCTOBER 2007 NOVEMBER 2007 DECEMBER 2007
MON| TUE |WED| THU | FRI MON| TUE [WED| THU | FRI MON| TUE |[WED| THU | FRI
1 2 3 4 5 1 2
PMT] PMT CcTq CTg 3 Finall
- 9 1o 11| 12 5 6 7 8 9 mr 3 4] 5| 6] 7
PMT] PMT 3 Leg TBPO! BATA| c1d
15 16 17 18 19 13|eata 14 15 16 pvr 10| Bay 14 crc12 13| 14
CHINA MTq PMT] PMT| MTJ
Pyt 22 23 24 25 26 19 20 21 17| 18 19| 20 21
R CST|
PMT|  TBPOJ PMT| mTg PMmT}
29| sac 30 31 26| 27 28 29 30 24 26| 27 28
31
8 - Columbus Day 9 - Veteran's Day 25 - Christmas Day observed

22, 23 - Thanksgiving Day and day after

T-Sac__ |TBPOC Mtg in Sacramento, Sep 19, 9:30-11:00 AM

Qtrly Rept Schedule

Final TBPOC Final Comments

Leg Issue to Legislature & CTC PMT Meetings are held in the PIO Conference Room, 311 Burma Road, Oakland, 1:00 PM - 2:30 PM

E“SAT Efrtigﬂoinggf:ii:: ?2;&”%;‘;&'\3; PMT TBPOC Meetings in Sacramento start @ 1:00 PM - 4:00 PM
TBPOC Meetings in the Bay Area start @ 10:00 AM - 1:00 PM




2008 TBPOC Meeting Calendar
(as of September 19, 2007) Rev. Draft

JANUARY 2008 FEBRUARY 2008 MARCH 2008
MON| TUE |WED| THU | FRI MON| TUE | WED| THU | FRI MON| TUE |WED| THU | FRI
2 3 4 1
BATA OQ cTC
PMT| PMT| 4 Final PMT| TBPOC
7 8| crc 9 10| 11 4 5 6 7 8 3 4 5[ s 6 7
vl BATA O(] 4Leg oMl BATA O(] Gl
14 15 16 17 18| 11 cre 13| crc 14 15 10| 11 12 13 14
PMT| MTQ PMT| Up::i PMT|
22 23 24 25| 19 20 sac21) 22 17| 18 19 20 21
PMT) TBPOJ] R MTC CsT
CHINA CHINA PM PM MTQ
28] 29 30 31 25 26 27 28 29 24 25 26 27 28
1 - New Years Day Observed 12 - Lincoln's Birthday 31 - Cesar Chavez's Birthday
21 - M L King Jr's Birthday 18 - Washington's Birthday
APRIL 2008 MAY 2008 JUNE 2008
MON| TUE |WED| THU | FRI MON| TUE | WED| THU | FRI MON| TUE |WED| THU | FRI
TBPO(] TBPOQ TBPO(]
1 2 Bay 3 4 Sac 1 2 2 3 4 Bay 5 6
BATA OC BATA OC
PMT| cTg c1q PMT| 1 Final pmT|
U 8 9 10] 11 5 6 7 8 9 9 10 11 12 13
PMT] PMT| Tlegf BATAO( PMT]
14 15 16 17 18| 12 13| 14 15 16 16| 17 18 19 20
PMT| g PMT| PMT| g c1q
21 22 23 24 25 can 19 20 21 22 23 23 24| crc 25 26| 27
RM MTq CsT|
PMT| 20 TT c1d 2%
28| 29 30 ] 27| 28] 29 30 30
26 - Memorial Day
JULY 2008 AUGUST 2008 SEPTEMBER 2008
MON| TUE |WED| THU | FRI MON| TUE | WED| THU | FRI MON| TUE |WED| THU | FRI
TBPOC TBPOC
PMT|
1 2| sac3 1 2 3| sec 4 5
BATA OQ TBPOC BATA OQ
PMT| PMT| 2 Final PMT|
U 8 9 10 11 4 5 6 Byl 8 8 9 10 11 12
PMT] PMT] 2 Leg| PMT|
14 15 16 17 18 11 12| 13 14 15 15 16 17 18 19
PMT| MTg crd PMT) csT MTg ctd
21 22| crc 23] 24 25 cin 18} 19 20 21 22 put 22 23| crc 24 25 26
PMT] R CTC| CTC| PMT]
28 29 30 31 vt 25 26 27 28 29 29 30
4 - Independence Day 1 - Labor Day
OCTOBER 2008 NOVEMBER 2008 DECEMBER 2008
MON| TUE |WED| THU | FRI MON| TUE | WED| THU | FRI MON| TUE |WED| THU | FRI
TBPO(] TBPOG 3 Final PMT| TBPO
1 Bay 2 3 3 4 5 Sac 6 7 1 2 3 Bay 5
pumT| BATA O(] PM BAT:;L;i CTg PMT] BATA O(] cT1q
6 7 8 9 10 1 cre 12 13 14 8 9| crc 10 11 12
PMT]| 3 Leg
14 15 16 17 cin 17 18 19 20 21 pur 15 16 17 18 19
PMT| Y9 c1q M MT PMT| MT
20 21| crc 22 23 24 pvt 24 25 26| 22 23 2 26|
CsT|
2 Ml
27| 28 29 30 31 29 30 31
13 - Columbus Day 11 - Veteran's Day 25 - Christmas Day observed

27, 28 - Thanksgiving Day and day after

Qtrly Rept Schedule
Final TBPOC Final Comments
Leg Issue to Legislature & CTC
RM Risk Management Briefing to PMT
CST Corridor Schedule Team Briefing to PMT PMT Meetings in Oakland, 1:00 PM - 2:30 PM

TBPOC Meetings in Sacramento, 1:00 PM - 4:00 PM
TBPOC Meetings in the Bay Area, 10:00 AM - 1:00 PM



ITEM 3: PROGRESS REPORT

a. September 2007 Monthly Progress Report



|/ TOLL BRIDGE PROGRAM
OVERSIGHT COMMlTTEE

TO:  Toll Bridge Program Oversight Committee =~ DATE:  September 13, 2007
(TBPOC)

/1 Memorandum

FR:  Andrew Fremier, BATA Deputy Executive Director

RE:  Agenda No.- 3a
Progress Report
Ttem- September 2007 Monthly Progress Report

Recommendation:
For Information Only

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
For the record, the PMT approved the July and August 2007 Monthly Progress Reports
through delegated TBPOC authority on August 7 and September 4, 2007, respectively.

The draft September 2007 Monthly Progress Report is undergoing the initial review
process, and TBPOC approval through their PMT representatives is anticipated as soon
as updated expenditure data through September 30, 2007 and final comments are
incorporated.

Attachment:
Draft September 2007 Monthly Progress Report
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INTRODUCTION

In July 2005, Assembly Bill 144, Hancock (AB 144) created the Toll Bridge Project Oversight Committee
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project
and the state toll bridge seismic retrofit program projects. Comprised of the Caltrans Director, the Bay Area
Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation
Commission (CTC), the TBPOC’s project oversight and control processes include but are not limited to
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and
approving significant change orders and claims in excess of $1 million (as defined by the committee) and
preparing project reports.

AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as
being under the direct oversight of the TBPOC. The Toll Bridge Seismic Retrofit Program includes:

Toll Bridge Seismic Retrofit Projects Seismic Safety Status

San Francisco-Oakland Bay Bridge East Span Replacement Construction
San Francisco-Oakland Bay Bridge West Approach Replacement Construction
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit Complete
San Mateo-Hayward Bridge Seismic Retrofit Complete
Richmond-San Rafael Bridge Seismic Retrofit Complete
Eastbound Carquinez Bridge Seismic Retrofit Complete
New Benicia-Martinez Bridge Seismic Retrofit Complete
San Diego-Coronado Bridge Seismic Retrofit Complete
Vincent Thomas Bridge Seismic Retrofit Complete

The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA. While the rest of the projects
in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will
continue to report on their progress as an informational item. The RM1 program includes:

RM1 Projects Open to Traffic Status

New-Martinez Bridge Construction
1927 Carquinez Bridge Demolition Construction
Interstate 880/State Route 92 Interchange Reconstruction Awarded
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open
Westhound Carquinez Bridge Replacement Open
San Mateo-Hayward Bridge Widening Open
State Route 84 Bayfront Expressway Widening Open
Richmond Parkway Open

This report focuses on identifying critical project issues and monitoring project cost and schedule performance
for the projects as measured against approved budgets and schedule milestones. This report is intended to fulfill
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of
the Streets and Highway Code.
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EXECUTIVE SUMMARY

Toll Bridge Seismic Retrofit Program—Cost ($ Millions)

AB 144/ Current
SB 66 Approved CostTo At-
Work Status Budget Approved Budget Date Cost Completion
Project (07/2007) Changes (08/2007) (07/2007) Forecast* Variance Cost Status
a b c d e=c+d f g h=g-e i
SFOBB East Span Replacement Project
Capital Outlay Support 959.4 - 959.4 518.5 977.1 17.7
Capital Outlay Construction
Skyway Construction 1,293.0 - 1,293.0 1,172.8 1,293.0
SAS E2/T1 Foundations Construction 3135 - BilBI5 236.5 3135
SAS Superstructure Construction 1,753.7 - 1,753.7 281.3 1,767.4 13.7
YBI Detour Design/Const 1319 202.5 334.4 70.1 334.4
YBI Transition Structures Design 299.3 (23.2) 276.1 - 276.1
Oakland Touchdown (OTD) 283.8 - 283.8 4.6 302.5 18.7
* OTD Submarine Cable Construction - - - 4.6 9.6
* OTD No. 1 (Westbound) Construction - - - - 226.5
* OTD No. 2 (Eastbound) Design - - - - 62.0
* OTD Electrical Systems Design - - - - 4.4
Existing Bridge Demolition Design 239.2 - 239.2 - 222.0 (17.2)
Stormwater Treatment Measures Construction 15.0 88 18.3 12.8 18.3
East Span Completed Projects 90.3 - 90.3 89.3 90.3
Right-of-Way and Environmental Mitigation 724 - 724 38.9 724
Other Budgeted Capital 35.1 (3.3) 31.8 0.6 7.7 (24.1)
Total SFOBB East Span Replacement Project 5,486.6 179.2 5,665.8 2,425.4 5,674.7 8.9
SFOBB West Approach Replacement Construction
Capital Outlay Support 120.0 - 120.0 95.7 120.0
Capital Outlay Construction 309.0 - 309.0 249.8 309.0
Total SFOBB West Approach Replacement 429.0 - 429.0 345.5 429.0
Richmond-San Rafael Bridge Retrofit Complete
Capital Outlay Support 134.0 (7.0) 127.0 126.5 127.0
Capital Outlay Construction & Right-of-Way 780.0 (82.0) 698.0 666.2 698.0
Total Richmond-San Rafael Bridge Retrofit 914.0 (89.0) 825.0 792.7 825.0
Program Completed Projects Complete
Capital Outlay Support 219.8 - 219.8 219.4 219.8
Capital Outlay Construction 705.6 - 705.6 698.1 705.6
Total Program Completed Projects 925.4 - 925.4 917.5 925.4
Miscellaneous Program Costs 30.0 - 30.0 24.7 30.0
Program Contingency 900.0 (90.2) 809.8 - 800.9 (8.9)
Total Toll Bridge Seismic Retrofit Program 8,685.0 - 8,685.0 4,505.8 8,685.0

Within Approved Current Schedule and Budget
Potential Cost and Schedule Impacts: Possible future need for Program Contingency Allocation
@ Known Cost and Schedule Impacts: Request for Program Contingency Allocation forthcoming
*Current contract allotment to install two submarine electrical cables is $11.5 million. Additional non-program funding to support this allocation beyond the
$9.6 million of available program funds has been made available by the Treasure Island Development Authority.
Notes: Details may not sum to totals due to rounding effects.
Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP
Projects and the TBSRP Quarterly Reports.



Toll Bridge Seismic Retrofit Program—Schedule

SEPTEMBER 2007

AB 144 | Project
SB 66 Complete Project
Project Current Complete
Complete Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance Schedule
Project (07/2005) (Months) (08/2007) (08/2007) (Months) Status Remarks
a b c d=b+c e f=ze-d g h
SFOBB East Span Replacement Project
Skyway Apr 07 8 Dec 07 Dec 07 See page 10.
SAS E2/T1 Foundations Jun 08 (3) Mar 08 Mar 08
SAS Superstructure Mar 12 12 Mar 13 Mar 13 See Note.
YBI Detour Jul 07 36 Jun 10 Jun 10 See discussion on pages 18 and 19.
YBI Transition Structures Nov 13 12 Nov 14 Nov 14
Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14
e OTD Submarine Cable n/a Jan 08 Jan 08 See pages 9 and 23.
* OTD Westbound n/a Jan 10 Jan 10
* OTD Eastbound n/a Nov 14 Nov 14 See Note.
Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 See Note.
Stormwater Treatment Measures Mar 08 Mar 08 Mar 08
Open to Traffic Date: Westbound Sep 11 12 Sep 12 Sep 12 See Note.
Open to Traffic Date: Eastbound Sep 12 12 Sep 13 Sep 13 See Note.
SFOBB West Approach Replacement Aug 09 Aug 09 Aug 09
Richmond-San Rafael Bridge
 Seismic Retrofit Aug 05 Aug 05 Oct 05 2 Seismic retrofit completed July 29,
2005. Formal acceptance of
contract October 28, 2005. $89
million has been transferred to
Program Contingency.
* Public Access Project n/a May 07 Sept 07 4 See page 35.

Note: Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 baseline

schedule due to Addenda #5 and #7 on the SAS Superstructure contract.



Regional Measure 1 Program—Cost ($ Millions)
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Current
BATA Approved Cost To At-
Budget Approved Budget Date Cost Completion
Project Work Status (07/2005) Changes (08/2007) (07/2007) Forecast* Variance Cost Status
a b c d e=c+d f g h=g-e i
New Benicia-Martinez Bridge Project Construction
Capital Outlay Support 157.1 36.5 193.6 173.3 189.1 (4.5)
Capital Outlay Construction 861.6 176.0 1,037.6 936.5 1,037.6
Capital Outlay Right-of-Way 204 (0.2) 20.3 123 20.3
Project Reserve 20.8 1.7 225 27.0 45
:,‘r’;?ége"" Benicia-Martinez Bridge 1,059.9 2141 1,274.0 11221 12740
Carquinez Bridge Replacement Project Construction
Capital Outlay Support 1244 0.2) 1242 120.5 1224 (1.8)
Capital Outlay Construction 381.2 3.2 384.4 3717 384.5 0.1
Capital Outlay Right-of-Way 10.5 10.5 9.9 10.4 0.1)
Project Reserve 12.1 (3.0 9.1 0.9 (8.2)
Total Carquinez Bridge Replacement 528.2 528.2 502.1 518.2 (10.0)
Project
I-880/SR-92 Interchange Reconstruction Awarded
Capital Outlay Support 28.8 26.2 55.0 324 55.0
Capital Outlay Construction 94.8 60.2 155.0 155.0
Capital Outlay Right-of-Way 9.9 5.1 15.0 8.3 15.0
Project Reserve 0.3 19.7 20.0 20.0
;‘;tcac')r']ftfglc SIE,':Z I 1338 1112 245.0 40.7 245.0
Program Completed Projects Complete
Capital Outlay Support 62.0 (5.0 57.0 57.4 58.8 1.8
Capital Outlay Construction 324.4 3.6 328.0 308.0 314.0 (14.0)
Capital Outlay Right-of-Way 17 17 0.5 0.8 (0.9
Project Reserve 2.6 14 4.0 6.6 2.6
Total Program Completed Projects 390.7 390.7 365.9 380.2 (10.5)
Total Regional Measure 1 Program 2,112.6 325.3 2,437.9 2,030.8 2,417.4 (20.5)

Within Approved Current Schedule and Budget

Potential Cost and Schedule Impacts: Possible future need for Program Contingency Allocation
@ Known Cost and Schedule Impacts: Request for Program Contingency Allocation forthcoming

Note:  Details may not sum to totals due to rounding effects.

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects

and the TBSRP Quarterly Reports.
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Regional Measure 1 Program—Schedule

Project
BATA Complete Project
Project Current Complete
Complete  Approved  Approved  Schedule  Schedule
Baseline Changes  Schedule Forecast ~ Variance  Schedule
Project (07/2005) (Months)  (08/2007) (08/2007)  (Months) Status Remarks
a b c d=b+c e f=e-d g h
New Benicia-Martinez Bridge Project
* New Benicia-Martinez Bridge Dec 07 - Oct 07 Oct 07 - °
* -680/1-780 Interchange Replacement Dec 07 - Dec 07 Dec 07 - °
* Open to Traffic Date Dec 07 - Aug07  Aug 07 = °
1927 Carquinez Bridge Demolition Project Dec 07 - Dec 07 Dec 07
Nov 10 = Jun 11 Jun 11

1-880/SR-92 Interchange Reconstruction

Contract was awarded on
August 28, 2007 with the
approval of the State
budget.
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Highlights of Project/Program Activities and TBPOC Actions
for September 2007

Toll Bridge Seismic Retrofit Program

SFOBB East Span Seismic Replacement Project
¢ On the Yerba Buena Island (YBI) Detour Contract, Caltrans and their contractor successfully rolled into
place the precast replacement upper roadway deck section near the YBI tunnel. Work was completed 11
hours early during the full Bay Bridge closure over the Labor Day Weekend. Traffic impacts during the
bridge closure were manageable. Work is now continuing to demoblize the roll-in operation and to complete
the detour viaduct.

4 On the Skyway, the overlay on the eastbound structure has been completed.

¢ On the SAS Superstructure Contract, the contractor has selected the fabricators for the temporary towers and
the subcontractor for the temporary tower foundations.

4 Caltrans awarded the Oakland Touchdown #1 contract to MCM Construction on July 17, 2007. The low bid
of $177.8 million was $20.6 million less than the Engineer’s estimate. Caltrans held the preconstruction
meeting on August 7th, 2007. The first working day of the project was August 22nd, 2007. The contractor
has submitted the Interim 120-Day Schedule.

SFOBB West Approach Seismic Retrofit Project
4 On the San Francisco-Oakland Bay Bridge (SFOBB) West Approach project, Caltrans is continuing with
the final major phase of the project - the reconstruction of the eastbound from 5th Street to 2nd Street. Over
the next year, future work includes pile and falsework installations to reconstruct the eastbound structure.

Regional Measure 1 Program

New Benicia-Martinez Bridge Project
¢ The New Benicia-Martinez Bridge, dedicated in honor of Congressman George Miller, was opened to traffic
in the late evening of August 25, 2007 after morning dedication ceremonies in Martinez and Benicia. The
new bridge carries five lanes of northbound Interstate 680 traffic (two additional lanes) and features a new
expanded toll plaza with the Bay Area's first Open-Road Tolling (ORT) FasTrak Express Lanes. With the
ORT express lanes, vehicles paying their toll via FasTrak can pay electronically at highway speeds.

1-880/SR-92 Interchange Project
4 On August 28, 2007, Caltrans awarded the Interstate 880/State Route 92 Interchange Reconstruction
contract to a joint venture of FCI and Granite Construction for $138.4 million. Award of the contract was
delayed due to the State budget approval impasse.
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PROJECT / CONTRACT REPORTS

Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary

- Skyway Contract
- Self-Anchored Suspension (SAS) E2/T1 Foundations Contract
- Self-Anchored Suspension (SAS) Superstructure Contract
- Yerba Buena Island (YBI)
e  Yerba Buena Island (YBI) Detour Contract
e  Yerba Buena Island (YBI) Transition Structure Contracts
- Oakland Touchdown (OTD)
e Oakland Touchdown (OTD) Submarine Cable Relocation Contract
e Oakland Touchdown (OTD) #1 Contract
e Oakland Touchdown (OTD) #2 Contract
- Other Major Contracts
- Other Contracts and Related Project Work

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project
Richmond-San Rafael Bridge Seismic Retrofit Project
Other Completed Seismic Retrofit Projects
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
Summary

Project Description: The East Span will be seismically retrofitted through the complete replacement of the existing
span. The remaining effort for this project consists of the following contracts: Skyway—construction of two parallel
concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) Foundation—
construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored 385-meter main span
superstructure incorporating a 160-meter fabricated structural steel tower with a main cable and inclined suspenders
that will support steel orthotropic decks; Yerba Buena Island (YBI) Detour—design and construction of a temporary
double-deck bypass structure that will detour traffic to the existing SFOBB while completing the westerly permanent
tie-in structure of the new East Span at Yerba Buena Island; YBI Structures—construction of a new structure
connecting the western end of the self-anchored suspension to the Yerba Buena Island viaduct, which will be
retrofitted; Oakland Touchdown—at the Oakland end of the East Span, construction of two parallel, cast-in-place
post-tensioned concrete viaducts, which join the Skyway to the at-grade Oakland approach fill; and Existing Bridge
Demolition—demolition of the existing 1936 SFOBB East Span structure after the construction and placement of
traffic onto the new East Span.

SFOBB East Span Replacement Cost Summary ($ Millions)

2nd

Current Cost To Quarter
AB 144/ SB Approved Approved Date 2007
Contract 66 Budget Changes Budget (07/2007) Forecast Variance
a b c d=b+c e f =f-d

Capital Outlay Support 959.4 - 959.4 5185 977.1 17.7
Capital Outlay
Skyway 1,293.0 - 1,293.0 1,172.8 1,293.0
SAS E2/T1 Foundations 3135 - 3135 236.5 3135
SAS Superstructure 1,753.7 - 1,753.7 281.3 1,767.4 13.7
YBI Detour 131.9 2025 3344 70.1 3344
YBI Transition Structures 299.3 (23.2) 276.1 - 276.1
Oakland Touchdown 283.8 - 2838 46 3025 187
4 OTD Submarine Cable 46 9.6
4 OTD Westbound - 226.5
4 OTD Easthound - 62.0
4 OTD Electrical Systems - 4.4
Existing Bridge Demolition 239.2 - 239.2 - 2220 (17.2)
Stormwater Treatment Measures 15.0 33 18.3 12.8 18.3
East Span Completed Projects 90.3 - 90.3 89.3 90.3
ﬁigt;ig:g;\]Nay and Environmental 724 i 724 389 724
Other Budgeted Capital 35.1 (3.3 318 0.6 7.7 (24.2)
TOTAL 5,486.6 179.2 5,665.8 24254 5,674.7 8.9




SFOBB East Span Replacement Schedule Summary

Contract

SEPTEMBER 2007

AB 144/SB 66 Complete Contract
Contract Current Complete
Completion Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Contract (07/2005) (Months) (08/2007) (08/2007) (Months)
Skyway April 2007 8 December 2007 December 2007 -
YBI Detour* July 2007 36 June 2010 June 2010
Stormwater Treatment March 2008 March 2008 March 2008
Measures
SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008
Open to Traffic: Westbound September 2011 12 September 2012 September 2012
SAS Superstructure March 2012 12 March 2013 March 2013
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013
Oakland Touchdown (OTD) November 2013 12 December 2014 December 2014
*OTD Submarine Cable nfa January 2008 January 2008
*OTD No. 1 (Westbound) nfa January 2010 January 2010
*OTD No. 2 (Eastbound) nla November 2014 November 2014
YBI Transition Structure* November 2013 12 November 2014 November 2014
Existing Bridge Demolition* September 2014 12 September 2015 September 2015

*Contract schedules being further assessed due to changes in SAS schedule.

Project Status: Construction is currently ongoing for the Skyway, YBI Detour, SAS E2/T1 Foundations,
Stormwater Treatment Measures, OTD #1 (Westbound) and the OTD Submarine Cable contracts. Contracts in
design include the OTD #2 (eastbound), the YBI Transition Structure (YBITS) Contract #1, YBITS Contract #2
and the Existing Bridge Demolition contract. Design of each contract is proceeding per its schedule
requirements. The OTD #1 project start date was August 22, 2007.

Project Issues: All projects except Demolition have a Risk Response Team and a Risk Register incorporating
quantitative risk analyses. A preliminary risk register has also been developed for Capital Outlay Support
(COS) costs, as well as a program-level risk register that captures risks common to all project. The
development of a quantitative COS risk analysis is in progress. The Risk Response Teams have focused
attention on developing and executing risk response actions for their most significant risks. Many of the actions
have been effective, as evidenced by a reduction of risk impacts on the Skyway and E2/T1 contracts from the
previous quarter. The effort to develop and execute risk response actions to mitigate the cost and schedule
impacts posed by risk issues continues to be a high priority.

Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span
contracts.
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Toll Bridge Seismic Retrofit Program

SEPTEMBER 2007

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project

P SKYWAY CONTRACT

Contract Description: The Skyway contract constructs two parallel pre-cast concrete approach spans from
Oakland to the self-anchored suspension span near Yerba Buena Island.

Skyway Cost Summary ($ Millions)
AB 144/

Current

SB 66 Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract (07/2005) Changes (08/2007) (07/2007) (08/2007) Variance
b c d=b+c g=f-d
East Span - Skyway
Capital Outlay Support 197.0 197.0 167.4 197.0
Capital Outlay Construction 1,293.0 1,293.0 1,172.8 1,293.0
TOTAL 1,490.0 1,490.0 1,340.2 1,490.0

Note: Details may not sum to totals due to rounding effects.

Skyway Schedule Summary

AB 144/SB 66
Contract Completion Approved
Baseline Changes
Contract (07/2005) (Months)
East Span - .
Skyway April 2007 8

Contract
Complete Current
Approved
Schedule
(08/2007)

Contract
Complete
Schedule Forecast
(08/2007)

December 2007

Schedule
Variance
(Months)

December 2007

Contract Status: The Skyway contract is currently in construction and is 97% complete as of July 20, 2007.
The eastbound and westbound structures are 100% complete with the erection of all segments. The eastbound
polyester overlay has been completed. The deck grinding on the westbound is in progress. Other remaining
work includes service platforms, electrical work, painting, and other punchlist work.

Contract Issues:

Issue Mitigating Action

KFM issued 15 NOPC's on behalf of USI for welding
issues related to the fabrication of the Steel
Orthotropic Box Girders (SOBG).

USI completed the fabrication of the SOBG. All NOPC's filed were heard by the Dispute
Review Board. Caltrans is evaluating USI's cost claims.

Recent TBPOC Actions: TBPOC approved CCO 104 S1 “Steel Painting” at the August, 2007 meeting.
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Contract Photographs
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Cable Conduits inside the Skyway Skyway and E2 Looking East

Skyway Looking East Hinge Pipe Beam inside the Skyway

11



SEPTEMBER 2007

£ St v < zr W or 3 8 z 9 g v g uonesoT R_id
mnn [ .
Bunoog iaid
uwn|o) Jald
sjuswbag jsedaid/aIqeL Jald |
T I 1 1 1 I 1 1 1 T I I 1 Rerono
: g i F g $ g i £ g £ ¢
far 5 @ 3 W T z w o 3 g I 3 : 5§ ‘ ¥ : H UoREsoT Jord sl |§
= Ej El
T 5
— puepeQ CDO m@ oosiouel4 ueg —_— 5 K
punoqgiss/\ I F
g ]
= H
£ St v < T W or 3 8 z 9 g v € uonesoT R_id
mnn [ 1
Bunoog iaid
uwn|o) Jald
_ _ _ _ sjuawbBag jsedald/e|qe] Jald _
T I 1 1 1 I 1 1 1 T 1 1 Reono
g 91 5 G H 3 H € H i3 H w / 3 H 3 H 8 H I B 9 : g v : € uonesoT Jeld e H
R HI S
-— puepeo oosiouel ueg —_ 2 3
punogiseq N
pusba

1001U00 AemAyS - 103l01d Juswaoe|dey cg_m 15e3 abpug Aeg puepjeQ-092siouelH Ues

12



SEPTEMBER 2007

Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
P SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT

Contract Description: The Self-Anchored Suspension (SAS) E2/T1 Foundations contract constructs the main
tower foundation at T1 and the adjacent east foundation at E2. (See diagram pg. 14)

SAS E2/T1 Foundations Cost Summary ($ Millions)

AB 144/ Current
SB 66 Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract (07/2005) Changes (08/2007) (07/2007) (08/2007) Variance
a b c d=b+c e f g=f-d
East Span - SASE2/T1
Foundations
Capital Outlay Support 525 (11.0) 415 22.9 415
Capital Outlay Construction 3135 - 3135 236.5 3135
TOTAL 366.0 (11.0) 355.0 259.4 355.0

Note: Details may not sum to totals due to rounding effects.

SAS E2/T1 Foundations Schedule Summary

Contract
AB 144/SB 66 Complete Current Contract
Contract Completion Approved Approved Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (08/2007) (08/2007) (Months)
Bast Span - SASE2/T1 June 2008 @) March 2008 March 2008
Foundations

Contract Status: The contract is 85% complete as of July 20, 2007. On the SAS Marine Foundations
Contract, all 13 rock sockets that tie the SAS tower foundation (T1) to bedrock have been installed. The T1
bottom slab concrete has been placed. Slot cutting and T1 pile head connection welding is in progress. At the
E2 Foundation, all piles are complete. Welding of pile head connections of E2 is complete. Connector girder
welding is complete. The first lift of the pier column concrete was placed at E2E. Interior concrete at E2W
footing is in progress. Rebar cage assembly is complete for the E2W column.

Issue Mitigating Action

The Contractor may potentially claim additional The Department is evaluating the issues and may forward the disputes to the DRB for
compensation for extra work for producing integrated resolution. Pending their findings, the Department may settle this dispute
shop drawings and changes from that process.

Recent TBPOC Actions: None.
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Project Photographs

SFOBB SAS E2/T1 Foundations Contract
Progress Diagram
June 2007

Wean Seo Laval
KElev 0.000

Connector

Current Status:
E2: Pile driving and installation of footing frame have been completed: installation of coffer dam completed.
Pile head connection completed. Concrete placement and column construction in progress.
TI: Installation of template and temporary pile casings have been completed. Pile head connection
welding 1s in progress.

Legend: W InProgress @l Completed

Pile Head Connection Welding at T1 Removal of Temporary Support at T1

14




SEPTEMBER 2007

Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project

P SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT

Contract Description: The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature tower
span between the Skyway and the Yerba Buena Island transition structure. Work on the SAS bridge has been split
between three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation (under
construction), and the SAS W2 Foundation (completed).

SAS Superstructure Cost Summary ($ Millions)
AB 144 | Current

SB 66 Approved Cost
Budget Approved Budget Cost To Date Forecast
Contract (07/2005) (O ETES (08/2007) (07/2007) (08/2007) Variance
East Span - SAS Superstructure
Capital Outlay Support 2146 - 2146 453 214.6
Capital Outlay Construction 1,753.7 - 1,753.7 2813 1,767.4 13.7
TOTAL 1,968.3 - 1,968.3 326.6 1,982.0 137

Note: Details may not sum to totals due to rounding effects.

SAS Superstructure Schedule Summary

Contract

AB 144/SB 66 Complete Current Contract
Contract Completion Approved Approved Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (08/2007) (08/2007) (Months)
Fast Span - SAS March 2012 12 March 2013 March 2013
Superstructure

Contract Status: The contract is 20% complete as of July 20, 2007. The contractor, American Bridge Fluor
Enterprises, Inc., a Joint Venture (ABF), continues to mobilize staff to the field office at Pier 7. ABF and their
subcontractors continue to prepare and submit requests for information and submittals for Caltrans review and
response, including schedule updates. The schedule update for July 2007 was submitted and accepted. ABF has
completed the design of the crane barge to be used to lift the heavy tower and deck sections. Barge fabrication is on
going in Oregon and is expected to be completed by February 2008. Contractor continues setting falsework stringer
beams and timber joists at Pier W2 on Yerba Buena Island. The fabricators for the temporary towers have been
selected by the contractor.

The deck section mockup is scheduled for October 2007. The Hinge “K” Pipe Beam fabrication is in progress. In
addition, the high strength pre-stressing rods for the Hinge “K” Pipe Beam have been manufactured. Work on the
tower mock-up is in progress. A B4 Cable Band, which will be used for the friction test, was poured in the United
Kingdom. The wire for the cable friction test will be fabricated in September, 2007.

Zhenhua Port Machinery Company (ZPMC) of Shanghai, China continues to set up their facilities to fabricate the
steel tower and deck sections. ZPMC is preparing initial test mock-ups of the sections and plans to begin production
fabrication later in 2007. The forecasted $13.7 million increase in construction costs on the SAS contract, from the
approved budget, reflects actions taken to encourage additional bidders on the contract.

15
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Contract Issues:

Issue Mitigating Action

Caltrans has identified the need for added Caltrans and BATA are working together to set up facilities and to organize
resources to monitor work at the ZPMC steel resources that will ensure an effective Owner’s presence in the steel
fabrication facilities in China. fabrication shops.

Potential for cost increases during construction Establish Working Drawing Campus with Contractor to fagilitate discussion
due to steel plate confiicts. Applies to structural about conflicts and meet regularly. Caltrans has constructed models and
steel, including the towers and box girders. identified conflicts, for which CCOs are to be prepared.

Recent TBPOC Actions: None

Contract Photographs

SAS Temporary Stairway Erection at W2 SAS W2

16
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SAS Superstructure Construction Progress

DX
DXPIXIX

— Field work to be completed
mm Fic|d work in progress
—— Completed field work
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» YERBA BUENA ISLAND (YBI)
e YBI DETOUR CONTRACT

Contract Description: The YBI Detour constructs a temporary detour from the YBI tunnel to the existing east
span of the Bay Bridge. This detour maintains traffic on the existing bridge while the YBI Transition Structure
Contract completes the tie-in from the SAS to the existing tunnel.

YBI Detour Cost Summary ($ Millions)
AB 144/ Current

SB 66 Approved Cost To Cost
Budget Approved Budget Date Forecast
Contract (07/2005) Changes (08/2007) (07/2007) (08/2007) Variance
a b c d=b+c ] f g=f-d
YBI Detour
Capital Outlay Support 29.5 10.0 39.5 26.1 39.5
Capital Outlay Construction 131.9 202.5 3344 70.1 3344
TOTAL 1614 212.5 373.9 96.2 373.9

Note: Details may not sum to totals due to rounding effects.

YBI Detour Schedule Summary
Contract Contract
AB 144/SB 66 Complete Current Complete

Contract Completion Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Contract 07/2005 Months 08/2007 08/2007 Months

YBI Detour * July 2007 36 Jun 2010 June 2010

* Contract schedule under assessment. See Contract Issues on the following page.

Contract Status: The YBI Detour Contract was awarded in early 2004 to construct a temporary detour structure
providing for, at that time, a new bridge opening in 2006. Due to the re-advertisement of the SAS superstructure
contract in 2005, the bridge opening was rescheduled to 2013, which necessitated a temporary suspension of the
YBI Detour contract and design changes. The required suspension of work and design revisions has resulted in
increased cost for the YBI Detour contract.

In 2006, the TBPOC approved a plan to pace work on the project, to have Caltrans assume design responsibility
over the east and west tie-ins, and to make changes to the detour structures to allow it to stand in place alone for a
longer duration than originally intended. The YBI Detour contract is now forecast to be completed in 2010 in time
for the revised opening date of the new bridge.

In addition to the revised contract completion date, the TBPOC approved on February 15, 2007 to advance
foundation and retrofit work from the Yerba Buena Island Transition Structures (YBITS) contract to the YBI
Detour contract. Advancing the work will reduce overall project schedule risk by taking work off the critical path
for the East Span project while making more effective use of the extended YBI Detour contract duration, and will
enable potential acceleration of the SAS construction pending negotiation with American Bridge.

Advancing the transition structure work, completing the tie-in work under Caltrans’ design, and pacing of the
remaining YBI Detour work will result in an estimated $180 million net increase in the project costs from the
approved budget. The increase will be covered by the existing program contingency and will not increase the
AB144 program budget.

18
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Prior to the suspension, foundations for the temporary detour were nearly completed. Fabrication of the temporary

viaduct in Korea is progressing. The contractor completed the foundation and column at pier W3 of YBITS and
work is continuing on the foundation of W4 L&R and W6 L&R. The contractor has completed the roll-in deck
structure. Steel fabrication of the Viaduct continues at Dongkuk S&C in Pohang, Korea. Rebar fabrication for bent

50 is in progress and the fabricator for the ETI has been selected by the contractor.

Caltrans and their contractor successfully rolled into place the precast replacement upper roadway deck section near

the YBI tunnel. The work was completed 11 hours early during the full Bay Bridge closure over the Labor Day

Weekend. Traffic impacts during the bridge closure were manageable and work is now continuing to demoblize the

roll-in operation and to complete the detour viaduct.

Contract Issues: None.

Recent TBPOC Actions: In June 2007, the TBPOC approved implementation of the Department’s plan of action
to complete the YBI Detour, including the approval of CCO’s 76 SO & S1, 8451, 88S1, and 91S0.

Contract Issues:

\ Issue

Caltrans will need to negotiate a number of contract change orders
to implement the aforementioned changes to the contract, including
the Labor Day Deck Roll-in, the advancement of YBI Transition
Structure Work, design enhancements to the detour structure, and
other work.

Mitigating Action

The Department has requested TBPOC approval of a plan of action to implement
the changes.

Contract Photographs

O BAKLAND

ROFIT PREUECTS
YERBA BUEMA ISLANGIETIS,
VIADUET REPLACEMENT
SOUTH-SOUTH DETOUR PROJECT (8! \

RSN R
Existing YBIViaduct Limits s
350 Feet

Aerial of Existing YBI Viaduct

YEREA BUENA ISLAND VIADUCT REPLACEMENT
SOUTH-SOUTH DETOUR PROJECT (S50)
ALTRANS BAT ARER 1011 AUTHORITY. ALIFORMIA THANSFORTATION COMMISSION

New East Span

BAYERIDGEINFO.ORG

(r} YBI TRANSITION STRUCTURES

7
4

Aerial of New East Span
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Early Stages of Demolition 7am 9/1/07

Lifting of Two Girders 2pm 9/1/07 Loading Demolished Girder on the Truck 3pm 9/1/07

Lifting a North Edge Girder 5:30pm 9/2/07 Demolition of the Last Column 8pm 9/2/07

20
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Skid Tracks Laid for the Roll-in 1 12:30am 9/3/07 Rolling the New Structure 1:15am  9/3/07

Closure Pour on the East Side 9/3/07 Early Morning

Demo of the Skid Beam on the Ramp 9/3/07 Early Morning

21
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» YERBA BUENA ISLAND (YBI)
e YBI TRANSITION STRUCTURE CONTRACTS

Contract Description: The YBI Transition Structure contracts will construct the mainline YBI transition structures
(YBITS) that will connect the SAS portion of the new bridge to the existing YBI tunnel. YBITS #1 will construct
the mainline approach structure from the new bridge to the YBI tunnel. YBITS #2 will demolish the YBI Detour
temporary structure, complete the new eastbound on-ramp, reconstruct local affected facilities at YBI, and complete
the bike path from the SAS to YBI (except for a section of the path that conflicts with existing column E1). That
section of the path is contemplated to be completed in the demolition contract. A YBI Landscaping Contract will
restore slopes and vegetation in areas affected by YBI construction.

YBI Transition Structure Cost Summary ($ Millions)

AB 144/ Current
SB 66 Approved Cost To Cost
Budget Approved Budget Date Forecast
Contract (07/2005) Changes (08/2007) (07/2007) (08/2007) Variance
YBI Transition Structure
Capital Outlay Support 78.7 - 78.7 14.9 78.7
Capital Outlay Construction 299.3 (23.2) 276.1 - 276.1
TOTAL 378.0 (23.2) 354.8 14.9 354.8

Note: Details may not sum to totals due to rounding effects.

YBI Transition Structure Schedule Summary

Contract Contract
AB 144/SB 66 Complete Current Complete
Contract Completion Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Contract (07/2005) (Months) (08/2007) (08/2007) (Months)
VBl Transition November 2013 12 November 2014 November 2014
Structure

Contract Status: In February 2007, the TBPOC approved a plan to accelerate portions of the YBITS work by
adding it to the YBI Detour Contract. The new forecast for the YBITS contract excluding the advance work is
$276.1 million which is a net reduction of $23.2 million from the AB 144/SB 66 budget. Caltrans is preparing the
remaining portion of the YBITS contract for advertisement in 2008. See the YBI Detour Contract Status on page 18
for more information.

Contract Issues: None.

Recent TBPOC Actions: In February 2007, the TBPOC approved a plan to accelerate YBITS work on the YBI
Detour contract.
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» OAKLAND TOUCHDOWN
e OAKLAND TOUCHDOWN SUBMARINE CABLE RELOCATION CONTRACT

Contract Description: The OTD Submarine Cable Contract will replace the existing submarine electrical cable
from Oakland to Treasure Island, and will be completed ahead of OTD Contract No. 1 to avoid possible
construction conflicts.

Oakland Touchdown Submarine Cable Relocation Cost Summary ($ Millions)

AB 144/ Current
SB 66 Approved Cost To Cost
Budget Approved Budget Date Forecast
Contract (07/2005) Changes (08/2007) (07/2007) (08/2007) Variance
a b c d=b+c e f g=f-d
OTD Submarine Cable
Capital Outlay Support - - - 0.7 30
Capital Outlay Construction - - - 4.6 9.6
TOTAL - - - 53 126

Note: Details may not sum to totals due to rounding effects. The allocation of AB144/SB 66 budgets is proceeding. Budget
amount is TBD. Overall OTD budgets and forecasts are shown on page 2.

Oakland Touchdown Submarine Cable Relocation Schedule Summary
Contract Contract
AB 144/SB 66 Complete Current Complete

Contract Completion Approved Approved Schedule Schedule

Baseline Changes Schedule Forecast Variance

Contract (07/2005) (Months) (08/2007) (08/2007) (Months)
OTD Submarine Cable - - January 2008 January 2008 -

Contract Status:

Current contract allotment to install two submarine electrical cables is $11.5 million. Additional non-program
funding to support this allocation beyond the $9.6 million of available programs funds has been made available by
the Treasure Island Development Authority. The cable was completely installed and energized in late July and the
contractor is now de-mobilizing.

Contract Issues: There is one outstanding NOPC that was filed by the contractor in relation to “Excess Debris”
while laying the cables.

Recent TBPOC Actions: None.
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Installation of Cable #1

Lowering of Cable #1

24
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» OAKLAND TOUCHDOWN
e OAKLAND ToUuCHDOWN #1 CONTRACT

Contract Description: The Oakland Touchdown #1 Contract includes construction of all marine foundations, and
land foundations (except for the eastbound abutment), westbound bridge section, and one frame of the eastbound
bridge section and roadway approach for the section connecting the new Skyway portion to the roadway west of the
Oakland Toll Plaza. This contract also constructs the electrical substation and the eastbound detour roadway.
Traffic will not be placed on the detour until later during OTD #2.

Oakland Touchdown #1 Cost Summary ($ Millions)

AB 144/ Current
SB 66 Approved Cost To Cost
Budget Approved Budget Date Forecast
Contract (07/2005) Changes (08/2007) (07/2007) (08/2007) Variance
Oakland Touchdown #1
Capital Outlay Support - - - 45 49.9
Capital Outlay Construction - - - - 2265
TOTAL - = ® 45 2764

Note: Details may not sum to totals due to rounding effects. The allocation of AB144/SB 66 budgets is proceeding. Budget
amount is TBD. Overall OTD budgets and forecasts are shown on page 2.

Oakland Touchdown #1 Schedule Summary
AB 144/SB 66 Contract Contract
Contract Complete Current Complete

Completion Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Contract (07/2005) (Months) (08/2007) (08/2007) (Months)

Oakland Touchdown #1 - - Jan 2010 Jan 2010

Contract Status: Contract Status: The contract was awarded to MCM construction on July 17, 2007. The first
working day of the contract was August 22, 2007. Based on an A & B contract requirement, with a 650 plus 160,
or 810 days contract duration, the contract completion date is November 8, 2009. The interim 120-day schedule was
submitted on August 23, 2007 and a response letter containing the Department’s review comments was issued to
the Contractor on September 4, 2007. The baseline CPM schedule was submitted electronically on Friday,
September 7, 2007. The Department is currently reviewing various Contractors’ submittals, which include the
SWPPP. Once the SWPPP is approved, the Contractors can start their field work operations. The Contractor is also
planning to build the project from land in lieu of marine access. The Contractor has submitted a request to amend
the BCDC permit to increase the area of the trestle allowed.

Contract Issues: None.

Recent TBPOC Actions: None.
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project

26

» OAKLAND TOUCHDOWN
e OAKLAND ToucHDOWN #2 CONTRACTS

Contract Description: The Oakland Touchdown #2 Contract includes construction of the remaining eastbound
bridge section and roadway approach for the section connecting the new Skyway portion to the roadway west of the
Oakland Toll Plaza. This work would occur once the westbound traffic is shifted onto the new SAS.

Oakland Touchdown #2 Cost Summary ($ Millions)

AB 144/ Current
SB 66 Approved Cost To Cost
Budget Approved Budget Date Forecast

Contract 07/2005 (07/2007) (08/2007)

Capital Outlay Support - - - 0.4 17.2
Capital Outlay Construction
Oakland Touchdown #2 - - - - 62.0
Oakland Touchdown Electrical
44
Systems
TOTAL - - - 0.4 83.6

Note: Details may not sum to totals due to rounding effects. The allocation of AB144/SB 66 budgets is proceeding. Budget
amount is TBD. Overall OTD budgets and forecasts are shown on page 2.

Oakland Touchdown #2 Schedule Summary
AB 144/SB 66 Contract Contract
Contract Complete Current Complete
Completion Approved Approved Schedule Schedule

Baseline Changes Schedule Forecast Variance
Contract (07/2005) (Months) (08/2007) (08/2007) (Months)

Oakland Touchdown #2 - - November 2014 November 2014

Contract Status: Design work for the structures portion of OTD Contract No. 2 is substantially complete. The
contract will be advertised in 2010 in time for opening the SAS in the eastbound direction. Determination of
contract scope for the Oakland Touchdown Electrical Systems is underway. Caltrans is also considering the option
of incorporating this work into the Oakland Touchdown #2 contract.

Contract Issues: None.

Recent TBPOC Actions: None.
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project

» OTHER MAJOR CONTRACTS

Contract Description: Other Major Contracts include the Stormwater Treatment Measures contract, which will
implement best practices for storm water runoff treatment at the SFOBB toll plaza and the Existing Bridge
Demolition contract, which will include the complete removal of the existing 1936 east span following the opening
of the new bridge.

Other Major Contracts Cost Summary ($ Millions)

AB 144/ Current
SB 66 Approved
Budget Budget Cost To Date Forecast

(07/2005) (08/2007) (07/2007) (08/2007)

d=b+c e f

Cost
Approved

Changes Variance

g=f-d

Contract

a b c

Capital Outlay Support 2388 20 240.8 478 258.5 17.7
Capital Outlay Construction
Existing Bridge Demolition 239.2 239.2 222.0 (172
Stormwater Treatment Measures 15.0 33 18.3 12.8 18.3
Total Capital Outlay Construction 2542 33 2575 12.8 2403 (17.2)
TOTAL 493.0 53 498.3 60.6 493.8 05

Note: Details may not sum to totals due to rounding effects.

Other Major Contracts Schedule Summary

AB 144/SB 66

Contract

Contract Complete Current Contract
Completion Approved Approved Complete Schedule %
Baseline Changes Schedule Schedule Forecast Variance Design
Contract (07/2005) (Months) (08/2007) (08/2007) (Months) Comp.
Existing Bridge Demolition September 2014 12 September 2015 September 2015 - 10
Stormwater Treatment March 2008 March 2008 March 2008 NIA
Measures

Contract Status:

Stormwater Treatment Measures: The contract is 86% complete as of July 20, 2007. Current work includes

installation of drainage systems, irrigation lines, metal beam guardrails, pump station electrical work, restoring

highway lighting and construction of the Bioretention basins.

Bridge Demolition: Design work has been temporarily suspended to assign engineering resources to higher
priority tasks, and will resume at a later time. The contract schedule completion date has been extended by 12
months due to a 12-month SAS contract extension. The $17.2 million decrease in construction costs for the
Existing Bridge Demolition contract is due to a re-evaluation of cost escalation rates for the contract.
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Mitigating Action

The Contractor has encountere_d probl_ems with unsuitable mate_rlals The Department has sought supplemental contract funds to cover additional
and the need to upgrade electrical equipment to meet the pumping

requirements of the contract project risks, including the delays from the Maze Collapse, the unsuitable
a ' materials, and the upgrade of the electrical systems.

Recent TBPOC Actions: In June 2007, the TBPOC approved a supplemental fund request by the Department to
increase the contract budget to $18.3 million from available “Other Budgeted Capital” funds.

Basin at Location 2 Basin Location 5

Pump Station -3B
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» OTHER COMPLETED CONTRACTS AND RELATED WORK

Summary Description: Substantial work has already been performed on the SFOBB East Span Replacement
project to facilitate construction of the mainline construction contracts.

Other Contracts and Related Work Cost Summary ($ Millions)
AB 144/ Current

SB 66 Approved Cost To Cost
Budget Approved Budget Date Forecast
Contract (07/2005) Changes (08/2007) (07/2007)  (08/2007) Variance
a b d=b+c e f g=f-d
Capital Outlay Support 227.0 (1.0) 226.0 209.0 226.0
Right-of-Way and Environmental Mitigation 724 - 724 38.9 724
Capital Outlay Construction
SAS W2 Foundations 264 - 26.4 25.8 264
YBI/SAS Archaeology 11 - 11 1.1 11
YBI - USCG Road Relocation 30 - 30 2.8 30
YBI - Substation and Viaduct 116 - 116 11.3 116
Oakland Geofill 8.2 - 8.2 8.2 8.2
Pile Installation Demonstration Project 9.2 - 9.2 9.3 9.2
Existing East Span Retrofit 308 - 30.8 30.8 30.8
Total Capital Outlay Construction Completed 90.3 - 90.3 89.3 90.3
TOTAL 389.7 (1.0) 388.7 337.2 388.7

Note: Details may not sum to totals due to rounding effects.

Other Contracts and Related Work Schedule Summary

Project Actual Project Completion Date

Existing East Span Retrofit March 1998
Interim Retrofit July 2000
Pile Installation Demolition Project December 2000
YBI/ SAS Archaeology January 2003
Oakland Geofill April 2003
YBI - USCG Road Relocation June 2004
SAS W2 Foundations October 2004
YBI Substation and Viaduct May 2005

Summary Status: Construction has been completed on the above-listed contracts. Caltrans continues to work with
various environmental agencies to conduct compliance inspections and monitor and mitigate any environmental
impacts from the project.

Contract Issues: None.

Recent TBPOC Actions: None.
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San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project

Project Description: The SFOBB West Approach Replacement Project will replace the entire west approach
structure from 5™ Street to the west anchorage of the existing west spans of the SFOBB while maintaining existing

traffic lanes for the weekday commute.

AB 144

SFOBB West Approach Replacement Cost Summary ($ Millions)

Current

SB 66 Approved Cost
Budget Approved Budget Cost To Date  Forecast
Project (07/2005) (O ETES (08/2007) (07/2007) (08/2007) Variance
West Approach
Capital Outlay Support 120.0 120.0 95.7 120.0
Capital Outlay Construction 309.0 309.0 249.8 309.0
TOTAL 429.0 429.0 3455 429.0

Note: Details may not sum to totals due to rounding effects.

SFOBB West Approach Replacement Schedule Summary

AB 144/SB 66 Project Complete

Project Completion Current Approved
Baseline Schedule
(07/2006) (08/2007)

August 2009 August 2009

Schedule
Variance
(Months)

Contract Complete
Schedule Forecast
(08/2007)

August 2009

Approved
Changes
(Months)

Project
West Approach

Project Status: Construction is 82% complete as of July 20, 2007. Seismic retrofit construction is continuing
throughout the project. The rebuilding of the new EB 80 structure is in progress with column installation that will
continue throughout the summer with falsework installation to follow. An extensive public outreach effort
continues and will be necessary until the spring of 2008 for the construction of the EB80 adjacent to the Stillman
Street area. The Harrison Off ramp deck was completed in July 2007 and falsework will be removed in August
2007. Frame 7U temporary supports and falsework will continue through September 2007 and work on Frame 6U
to follow. Materials are being procured and fabricated for the Frame 8L isolation casing.

Project Issues:

Mitigating Action

Modification of the isolation casings for Frame 8L is
being redesigned to address constructability issues with
the jacking platform.

The Department is proceeding with the procurement and fabrication of materials
for the isolation casings of Frame 8L in order to mitigate any impact to the project
schedule.

Contract Issues: None.

Recent TBPOC Actions: None.
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West Approach Project —Aerial View
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West Approach Stillman St.

West Approach Interim 1-80 WB
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Toll Bridge Seismic Retrofit Program

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project

Project Description: The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the existing bridge
to withstand the effects of a large seismic event. As part of the retrofit work, Caltrans performed work to strengthen the
bridge foundations, replace the existing west trestle and the main channel fenders and complete the joint rehabilitation of
the bridge deck. (The RM1 work is reported in the RM1 section of the report.)

RSRB Seismic Retrofit Cost Summary ($ Millions)

Current

AB 144/ Approved Cost To Cost

SB 66 Budget  Approved Budget Date Forecast
Project (07/2005) Changes (08/2007) (07/2007) (08/2007) Variance
a ] c d=b+c e f g=f-d

RSRB Seismic Retrofit
Capital Outlay Support 134.0 (7.0 127.0 126.5 127.0
Capital Outlay Construction
& Right-of-Way 780.0 (82.0) 698.0 666.2 698.0
TOTAL 914.0 (89.0) 825.0 792.7 825.0

Note: Details may not sum to totals due to rounding effects.
* The seismic retrofit contract included work to rehabilitate the bridge deck joints. Although the deck joint work was funded

from RML1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding. In July 2005, BATA rescinded
$16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for the New Benicia-Martinez
Bridge Project. An equivalent amount of seismic funds will be used on the deck joint work, which is included in the budget

above.

RSRB Seismic Retrofit Schedule Summary

AB 144/SB 66 Contract
Project Project Complete Complete
Completion Approved Current Approved Schedule Schedule
Baseline (OETIES Schedule Forecast Variance
Project (07/2005) (Months) (08/2007) (08/2007) (Months)
RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2
fOStRB Public Access NA : September 2007 August 2007 1

Project Status: The retrofit construction contract was completed and accepted on October 28, 2005. Project savings in

the amount of $89 million was transferred to the program contingency in October 2006.

Construction work on the Public Access Project was completed in August 2007 and the lot was opened to public use.

Contract Issues: None.

Recent TBPOC Actions: None.
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Toll Bridge Seismic Retrofit Program

Other Completed Seismic Retrofit Projects

Summary Description: Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB, the
existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, and two former
toll bridges in Southern California.

Other Completed Seismic Retrofit Projects Cost Summary ($ Millions)

AB 144/ Current
SB 66 Approved Cost To Cost
Budget Approved Budget Date Forecast
Project (07/2005) Changes (08/2007) (07/2007)  (08/2007)  Variance
a b c d=b+c e f g=f-d
San Francisco-Oakland Bay Bridge West 3079 ) 3079 3011 3079 i
Span Seismic Retrofit Project
Carquinez Bridge Retrofit Project 114.2 - 114.2 1142 1142 -
Benicia-Martinez Bridge Retrofit Project 1778 - 1778 177.8 177.8 -
San Mateo-Hayward Bridge Retrofit 1635 ) 1635 163.4 1635 i
Project
Vincent Thomas Bridge Retrofit Project 58.5 - 58.5 58.4 585 -
San Diego-Coronado Bridge Retrofit 1035 ) 1035 1026 1035 i
Project
TOTAL 925.4 - 925.4 917.5 925.4 -

Note: Details may not sum to totals due to rounding effects. Capital Outlay Support and Capital Outlay have been combined.

Other Completed Seismic Retrofit Projects Schedule Summary

Vincent Thomas Bridge Retrofit May 2000
San Mateo-Hayward Bridge Retrofit June 2000
Carquinez Bridge Retrofit January 2002
San Diego-Coronado Bridge Retrofit June 2002
Benicia-Martinez Bridge Retrofit August 2002
SFOBB West Span Seismic Retrofit June 2004

Summary Status: Construction has been completed on the above-listed projects. The Estimate at Completion amounts
shown above includes allowances for minor project closeout costs.

Contract Issues: None.

Recent TBPOC Actions: None.
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Toll Bridge Seismic Retrofit Program

Other Toll Bridges

Dumbarton and Antioch Bridges

State Route 84 crosses the southern region of San Francisco Bay between the cities of Newark to the east and East Palo
Alto to the west. The Route consists of three lanes in each direction and an eight-foot bicycle/pedestrian lane. The
AADT of the Route is near 70,000. The bridge is over 2 km in length and is positioned in an approximately normal
geometry between two seismic faults which the USGS has reported to pose most of the significant seismic threat to the
San Francisco Bay Area: the San Andreas Fault, some 15 km to the west of the bridge; and the Hayward Fault, some 13
km to the east of the bridge.

State Route 160 crosses the San Joaquin River between the city of Antioch and Sherman Island (leading to Rio Vista) via
the Antioch Bridge. The Bridge carries a single lane of traffic in each direction. The AADT for the Route is slightly over
10,000 vehicles per day. The bridge is threatened by the Bird’s Landing Seismic Zone, Cost Range/Sierra Nevada
Boundary Zone, and the San Andreas Fault.

Cost and Schedule

A preliminary cost estimate, schedule, and an initial risk analysis have been developed to complete a comprehensive
seismic analysis for each bridge. The preliminary estimate and schedule were developed as a baseline assuming a
complete geotechnical and geophysical investigation is required at each bridge.

Current Progress
These bridges are currently being evaluated for seismic safety and post-earthquake performance. Work is underway in
three specific areas: seismology, geology and geotechnical engineering, and bridge structural engineering.

In June 2006, BATA approved $17.8 million in funding to proceed with the comprehensive seismic analysis of the
bridges. By September 2006, BATA entered into contract with a geotechnical and geophysical consultant to evaluate the
bridges.

Work in the area of seismology is defining the seismic ground motions used for design. Recommended Safety Evaluation
(SE) level motions have been developed for both bridges and are currently under review by and external and independent
Seismic Safety Peer Review Panel (SSPRP). SE motions represent future large earthquakes. Work in this area to be
completed in the near future includes finalizing the SE motions, developing lower level Functional Evaluation (FE)
motions, and multiple earthquake time-histories that can be used in the checking phase of the projects. Draft reports have
been released. The SE motions were reviewed by the Toll Bridge Seismic Safety Peer Review Panel on June 14, 2007.

Work in the area of geology and geotechnical engineering includes field drilling and studying of soil samples to identify
soil types, locations, and engineering properties. This work supports work in defining how the soil at the bridge sites
move during earthquakes and how the rigidly the bridge’s foundations are held in the soil. The drilling operations are
complete at both bridge sites; information is being shared with the seismologic team and the bridge structure team. Draft
reports have been released.

Work in the area of bridge structural engineering is underway for both bridges. The structures team to date has been
collecting and evaluating structural information on the bridges, reducing that information for use in computer models of
the bridges, and initiating early computational runs of the models. Geological, geotechnical, and seismological
information from the work areas mentioned previously is being incorporated into the bridge evaluations. The design
team is currently analyzing the design of the existing structures. Caltrans is also working with the Peer Review
Committee to obtain approval of the proposed design.
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PROJECT / CONTRACT REPORTS

Regional Measure 1 Program

New Benicia-Martinez Bridge Project Summary

- New Benicia-Martinez Bridge Contract
- Other Contracts and Related Project Activities

New Carquinez Bridge Project

Richmond-San Rafael Bridge Deck Overlay Project
Interstate 880 / State Route 92 Interchange Reconstruction
Other Completed Regional Measure 1 Projects

- San Mateo—Hayward Bridge Widening Project

- Richmond Parkway Project

- Bayfront Expressway Widening Project

- Richmond-San Rafael Bridge Trestle, Fender,
and Deck Joint Rehabilitation Project
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New Benicia-Martinez Bridge Project Summary

Project Description: The new Benicia-Martinez Bridge project has constructed a new parallel bridge just east of
the existing bridge. The project includes reconstructed interchanges to the north and south of the bridges and a new

toll plaza and administration building in Martinez.

New Benicia-Martinez Bridge Project Cost Summary ($ Millions)
Current

BATA Approved Cost To Cost
Budget Approved Budget Date Forecast
Contract (07/2005) Changes 08/2007 (07/2007)  (08/2007)  Variance
Capital Outlay Support 1571 36.5 1936 1733 189.1 45)
Right-of-Way and Others 204 0.1) 20.3 123 20.3 -
Capital Outlay
New Bridge 672.0 100.9 7729 746.7 7729
-680/I-780 Interchange Replacement 76.3 225 98.8 95.5 98.8
I-680/Marina Vista Interchange Reconstruction 515 8.1 59.6 56.1 59.6
New Toll Plaza 24.3 20 26.3 229 26.3
Existing Bridge & Interchange Modifications 172 438 61.0 - 61.0
Other 203 (1.3) 19.0 153 19.0
Project Reserve 20.8 17 225 - 27.0 45
TOTAL 1,059.9 2141 1,274.0 1122.1 1,274.0

Note: Details may not sum to totals due to rounding effects.
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and
SHOPP).

New Benicia-Martinez Bridge Project Schedule Summary
BATA Contract

Contract Complete Current Contract
Completion Approved Approved Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance
Contract (07/2005) (Months) (08/2007) (08/2007) (Months)
r080/Marina Vist Inerchange March 2006 1 April 2006 April 2006 .
econstruction
New Toll Plaza June 2006 May 2007 May 2007 -
New Benicia-Martinez Bridge December 2007 October 2007 October 2007 -
680/1-780 Interchange December 2007 December 2007 December 2007 -
Replacement
Open to Traffic December 2007 August 2007 August 2007 -
Existing E_indge & Interchange December 2009 December 2009 December 2009 -
Modifications

*See page 45 for an explanation of change in schedule forecast.
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Project Status: The New Benicia-Martinez Bridge was opened to traffic on August 25, 2007. The new bridge
carries five lanes of northbound Interstate 680 traffic (two additional lanes) and features a new expanded toll plaza
with the Bay Area's first Open-Road Tolling (ORT) FasTrak Express Lanes.

With the ORT express lanes, vehicles paying their toll via FasTrak can pay electronically at highway speeds.
Remaining work includes punchlist and final electrical items on the New Bridge and 1-680/1-780 Interchange
contracts which are expected to be completed by the end of the year. A contract to modify the existing bridge to
carry southbound Interstate 680 traffic only and a bicycle/pedestrian lane has been advertised with a bid opening
scheduled for early October 2007. However, a possible bid-opening extension period is being considered due to
prospective bidders’ requests for additional time to prepare their respective bid proposals.

Project Issues: See Project Status.

Recent TBPOC Actions: See the following contract detail pages for more information.

Project Photographs

The New Toll Plaza Building The New Bridge

CONCRESSHAMN
GEORCE MILLER
ERIDCE

New Benicia Toll Plaza
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Congressman Miller Crossing the New Bridge and Entering Toll

Plaza Vintage Fire Truck Crossing Bridge

Under the New Bridge Band playing at the Bridge Opening Ceremony

The New Deck Looking South The New Bridge Looking North
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Regional Measure 1 Program

New Benicia-Martinez Bridge Project
» NEW BENICIA-MARTINEZ BRIDGE CONTRACT

Contract Description: The new bridge contract contains a new cast-in-place segmentally constructed reinforced
concrete bridge just east of the existing bridge. The new bridge carries five lanes of northbound 1-680 traffic
towards Benicia.

New Benicia-Martinez Bridge Cost Summary ($ Millions)
Current
BATA Approved Cost To Cost
Budget Approved Budget Date Forecast
Contract (07/2006) Changes (08/2007) (07/2007) (08/2007)
a b c

Variance
d=b+c e f g=f-d

New Benicia-Martinez Bridge
Capital Outlay Support 84.9 7.7 92.6 88.4 89.8 (2.8)
Capital Outlay Construction 672.0 100.9 7729 746.7 7729
TOTAL 756.9 108.6 865.5 835.1 862.7 (2.8)

Note: Details may not sum to totals due to rounding effects.

New Benicia-Martinez Bridge Schedule Summary

Contract Contract

BATA Contract Complete Current Complete
Completion Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Contract (07/2005) (Months) (08/2007) (08/2007) (Months)
E‘%Sen'c'a"\"am”ez December 2007 October 2007 October 2007

Contract Status: The New Benicia-Martinez Bridge was opened to traffic on August 25, 2007. The new bridge
carries five lanes of northbound Interstate 680 traffic (two additional lanes) and features a new expanded toll plaza
with the Bay Area's first Open-Road Tolling (ORT) FasTrak Express Lanes. With the ORT express lanes, vehicles
paying their toll via FasTrak can pay electronically at highway speeds. Remaining work includes punchlist and
final electrical items on the New Bridge that are expected to be completed by the end of this year .

Contract Issues: None

Recent TBPOC Actions: None.
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Contract Photographs

Looking North from the New Benicia-Martinez Bridge at the Newly Installed Overhead
Signl

The New Benicia Toll Plaza
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Regional Measure 1 Program

New Benicia-Martinez Bridge Project Summary

» OTHER CONTRACTS AND RELATED PROJECT ACTIVITIES

Contract Description: Contracts related to the new Benicia-Martinez Bridge project involve the construction of a
new toll plaza south of the new bridge in Contra Costa County, which features the Bay Area’s first Open-Road
Tollong (ORT) FasTrak Express lanes, a high-occupancy vehicle (HOV) bypass lane, and the reconstruction of the
1-680/Marina Vista Road and 1-680/1-780 interchanges.

Other Contracts and Related Activities Cost Summary ($ Millions)

Current
BATA Approved Cost
Budget

Approved Budget Cost To Date Forecast

Contract 07/2005 Variance

Capital Outlay Support 72.2 28.8 101.0 84.9 99.3 @7
Right-of-Way and Environmental Mitigation 20.4 (0.2) 20.3 12.3 20.3
Capital Outlay Construction
I-680/1-780 Interchange Replacement 76.3 22.5 98.8 95.5 98.8
I-680/Marina Vista Interchange 515 8.1 59.6 56.1 59.6
New Toll Plaza 243 20 26.3 229 26.3
Existing Bridge & Interchange 17.2 328 50.0 - 50.0
Others 20.3 (13 19.0 153 19.0
Total Capital Outlay Construction 189.6 64.1 253.7 189.8 253.7
TOTAL 282.2 92.8 375.0 287.0 3733 (L.7)

Note: Details may not sum to totals due to rounding effects.

Other Contracts and Related Activities Schedule Summary

BATA Contract Contract
Contract Complete Current Complete
Completion Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Contract (07/2005) (Months) (08/2007) (08/2007) (Months)
I-680/Marina Vista Interchange March 2006 April 2006 April 2006
Reconstruction
New Toll Plaza June 2006 May 2007 May 2007
680/1-780 Interchange December 2007 December 2007 December 2007
Replacement
EX'S‘.'T‘Q Bndge & Interchange December 2009 December 2009 December 2009
Modifications
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Contract Status:

Toll Plaza and Administration Building: The contract is 100% complete based on contractor payment. The
Contractor has completed all work on the Operations Building, Toll Plaza and Courtyard. The Plant Establishment
Period ended on May 14, 2007. The contract was accepted on May 18, 2007 and the Proposed Final Estimate (PFE)
has been issued. The Contractor has submitted their response to the PFE, which is currently being reviewed by
Caltrans. A number of claims that have been filed by the Contractor remain to be resolved.

1-680/1-780 Interchange: The contract is approximately 99% complete based on the current revised schedule. To-
date, all of the bridge structures are substantially complete. Final electrical work for the new Benicia-Martinez
Bridge and the interchange is expected to be complete by November 30, 2007.

1-680/Marina Vista Interchange: The contract is 100% complete as of May 12, 2006, and has been accepted by
Caltrans. Caltrans and the contractor have resolved all issues for the final payment for work on the contract and the
final estimate was issued to the Contractor on April 23, 2007.

Wetland Mitigation: The contract is 100% complete. The Contract Completion Acceptance (CCA) was submitted
to Caltrans Headquarters for their approval on March 3, 2006. The Proposed Final Estimate (PFE) has been
reviewed and accepted by the Contractor.

Existing Bridge & Interchange Modification Contract: The bid document was advertised on August 6, 2007
with the bid opening date scheduled by October 3, 2007. However, a bid opening extension is currently being
considered, due to bidders’ request for additional time to prepare their bid proposals. This will be included in an
addendum that is being prepared to correct errors and omissions in the contract documents. This construction
contract will have duration of 2 years and the cost of the rehabilitation work will be funded from the project
contingency.

Recent TBPOC Actions: None

On the New Benicia-Martinez Looking North Benicia-Martinez Looking South
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New Carquinez Bridge Project

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge west of the
existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the existing 1927 bridge.

New Carquinez Bridge Cost Summary ($ Millions)

Current
Approved Cost
Approved Cost To Date Forecast
Contract Variance
Capital Outlay Support 124.4 0.2 124.2 120.5 1224 (18)
Capital Outlay Construction
Replacement Bridge 2533 40 257.3 255.9 2573
South Interchange 739 - 73.9 71.9 739
Existing 1927 Bridge 35.2 - 352 28.6 35.2
Other 293 (0.8) 285 252 285
Project Reserve 121 (3.0) 9.1 - 09 (8.2
TOTAL 528.2 - 528.2 502.1 518.2 (0.0

Note: Details may not sum to totals due to rounding effects.

New Carquinez Bridge Schedule Summary

Contract Contract

BATA Contract Complete Current Complete
Completion Approved Approved Schedule Schedule
Baseline Changes Schedule Forecast Variance
Contract 07/2005 Months 08/2007 08/2007 Months

New Carquinez Bridge December 2003* - December 2003* December 2003*
1927 C_grqumez Bridge September 2007 - December 2007 December 2007
Demolition
Landscaping August 2011 - August 2011 August 2011

* The date shown is for the opening of the bridge to traffic.

Project Status: The new replacement bridge and all its approaches have been completed and opened to traffic in
November 2003. The demolition contract to remove the 1927 bridge, which was awarded in April 2005, is
approximately 87% complete based on schedule. However, based on payment, this contract is 92% complete, as
the biggest pay item in the contract is the 1958 bridge approach deck replacement, which was completed in
November 2005. The removal of the entire 1927 bridge (Main Truss) was completed this month. Other remaining
work to be done include installation of the Austin Vault Sand Filter, and removal of the base and surfacing in the
median south of the approach. Realignment of the local Wanda Street and the construction of the new bike path is
on going until November 2007.

Project Issues: None
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Project Diagram and Photographs:

On the New Carquinez Bridge Looking South
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Regional Measure 1 Program

Interstate 880/State Route 92 Interchange Reconstruction Project

Project Description: Modify the existing cloverleaf interchange to increase capacity and improve safety
and traffic operations.

Interstate 880/State Route 92 Interchange Cost Summary ($ Millions)

Current
Approved Cost To Cost
Approved Budget Forecast

Contract 08/2007 Variance

I-880/SR-92 Interchange Improvement
Capital Outlay Support 28.8 26.2 55.0 324 55.0
Capital Outlay Construction 94.8 60.2 155.0 - 155.0
Capital Outlay Right-of-Way 9.9 5.1 15.0 8.3 15.0
Project Reserve 03 19.7 20.0 - 20.0
TOTAL 1338 1112 245.0 40.7 245.0

Note: Details may not sum to totals due to rounding effects. $9.6 million in ACTA funds included under Capital Outlay
Construction. $3.0 million included in Capital Outlay Construction and $1.0 million in Capital Outlay Support for separate
landscape contract.

Interstate 880/State Route 92 Interchange Schedule Summary
Project

Complete
BATA Project Current
Completion Approved Approved Contract Complete Schedule
Baseline Changes Schedule Schedule Forecast Variance
Project (07/2005) (Months) (08/2007) (08/2007) (Months)
H8B0/SR-92 Interchange December 2010 : June 2011 June 2011
Reconstruction

Project Status: Contract bids were opened on June 27, 2007. This is an A+B contract. The Engineer’s
Estimate was $122.5 million (A) and 1,100 working days at $14,600/day (B). Three bids were submitted.
The apparent low bid was submitted by Joint Venture of FCI Constructors, Inc. and Granite Construction
with an A+B bid of $150.3 million, ($138.4 million and 813 days). The second low bidder was MCM
Construction, Inc. at $161.3 million ($147.4 million and 950 days) followed by De Silva Gates
Construction at $168.0 million ($154.9 million and 900 days).

Using the low bid figure of $138.4 million, the total contract amount (including supplemental work, State
Furnished Materials and 5% contingencies) is $151.1 million. The contract was awarded on August 28,
2007. Construction is expected to begin in September 2007. Using 813 working days and factoring in
weather inclement days, construction duration is expected to be less than four years. Therefore, the June
2011 completion date is current.

On July 25, 2007, BATA took action to increase the total project budget to $245 million, a $121 million
increase. BATA has been anticipating the increase and has sufficient funding to cover it. While BATA has
taken action to allocate funds to award the construction contract, the award of the contract has been delayed
due to the late State budget that needs to provide additional reimbursed work authority to the Department.
On August 28, 2007, Caltrans awarded the Interstate 880/State Route 92 Interchange Reconstruction
contract to a joint venture of FCI and Granite Construction for $138.4 million.
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Project Photographs:

BEFORE

Interstate 880/State Route 92 Interchange
AFTER
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Regional Measure 1 Program

Other Completed Regional Measure 1 (RM1) Projects

Summary Description: Other completed Regional Measure 1 projects are the following: (a) Widen the
San Mateo-Hayward Bridge along its low-trestle section and its eastern approach; (b) Widen the Bayfront
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange; (c) Construct an
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near
Pinole; (d) Modify the U.S. 101/University Avenue interchange; (¢) Richmond-San Rafael Bridge Trestle,
Fender and Deck Joint Rehabilitation Project; and (f) Richmond-San Rafael Bridge Deck Overlay Project.

Other Completed RM1 Projects Cost Summary ($ Millions)

Current

BATA Approved Cost To Cost
Budget ~ Approved Budget Date Forecast
Contract \ (07/2005)  Changes (08/2007) (07/2007)  (08/2007)  Variance
a b c d=b+c e f g=f-d
San Mateo-Hayward Bridge Widening 2178 i 2178 208.7 2124 (5.4)
Project
Bayfront Expressway Widening Project 36.1 - 36.1 333 36.0 0.2)
Richmond Parkway Project 5.9 - 5.9 43 5.9
U.S. 101/University Interchange 38 - 38 37 38
RSR Trestle, Fender, and Joint i
Rehabilitation 102.1 102.1 96.3 97.1 (5.0)
RSR Deck Overlay 25.0 - 25.0 19.6 25.0
TOTAL 390.7 - 390.7 365.9 380.2 (20.5)

Schedule Summary

Project Actual Project Completion Date

Richmond Parkway Project May 2001
San Mateo-Hayward Bridge Widening Project February 2003
Bayfront Expressway Widening Project January 2004
U.S. 101/University Interchange April 2004
Richmond-San Rafael Bridge Trestle, Fender and Deck Joint Rehabilitation August 2005
RSR Deck Overlay December 2006

Project Status: Construction has been completed on the above listed contracts.

Project Issues: None.
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APPENDICES

A Toll Bridge Seismic Retrofit Program:
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost
Detail

Toll Bridge Seismic Retrofit Program Cost Detail
Toll Bridge Seismic Retrofit Program Summary Schedule

Regional Measure 1 Program Cost Detail

m O O W

Regional Measure 1 Program Summary Schedule

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk
Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports.
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Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions)

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost
Detail

AB 144/ SB 66 Current Cost
Budget Approved Approved Budget Cost To Date Forecast At-Completion
Contract EA Number (07/2005) Changes (07/2007) (07/2007) (07/2007) Variance
a b c d e=c+d f g h=g-e
San Francisco-Oakland Bay Bridge East
Span Replacement Project
East Span - Skyway 01202X
Capital Outlay Support 197.0 - 197.0 167.4 197.0 -
Capital Outlay Construction 1,293.0 - 1,293.0 1,172.8 1,293.0 -
Total 1,490.0 - 1,490.0 1,340.2 1,490.0 -
East Span - SAS E2/T1 Foundations 0120EX -
Capital Outlay Support 52.5 (11.0) 41.5 22.9 41.5 -
Capital Outlay Construction 3135 - 313.5 236.5 313.5 -
Total 366.0 (11.0) 355.0 259.4 355.0 -
East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6 - 214.6 45.3 214.6 -
Capital Outlay Construction 1,753.7 - 1,753.7 281.3 1,767.4 13.7
Total 1,968.3 - 1,968.3 326.6 1,982.0 13.7
SAS W2 Foundations 0120CX
Capital Outlay Support 10.0 - 10.0 9.2 10.0 -
Capital Outlay Construction 26.4 - 26.4 25.8 26.4 -
Total 36.4 - 36.4 35.0 36.4 -
YBI Detour 0120RX
Capital Outlay Support 29.5 10.0 39.5 26.1 39.5 -
Capital Outlay Construction 131.9 202.5 334.4 70.1 3344 -
Total 161.4 212.5 373.9 96.2 373.9 -
YBI Transition Structures 0120PX
Capital Outlay Support 78.7 - 78.7 14.9 78.7 -
Capital Outlay Construction 299.3 (23.2) 276.1 - 276.1 -
Total 378.0 (23.2) 354.8 14.9 354.8 -
Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4 - 74.4 25.5 92.1 17.7
Capital Outlay Construction 283.8 - 283.8 4.6 302.5 18.7
Total 358.2 - 358.2 30.1 394.6 36.4
* OTD Submarine Cable 0120K4
Capital Outlay Support 0.7 3.0
Capital Outlay Construction 4.6 9.6
Total 5.3 12.6
*OTD No. 1 (Westbound) 0120L4
Capital Outlay Support 4.5 49.9
Capital Outlay Construction - 226.5
Total 45 276.4
* OTD No. 2 (Eastbound) 0120M4
Capital Outlay Support 0.3 15.8
Capital Outlay Construction - 62.0
Total 0.3 77.8
* OTD Electrical Systems 0120N4
Capital Outlay Support 0.1 1.4
Capital Outlay Construction - 4.4
Total 0.1 5.8
Notes: Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support Costs.

*Current contract allotment to install two submarine electrical cables is
$11.5 million. Additional non-program funding to support this allocation beyond the $9.6 million of available programs funds has been
made available by the Treasure Island Development Authority

Note: Details may not sum to totals due to rounding effects.
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Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions)

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost

Detail (Cont’'d.)

AB 144/ SB 66 Current Cost
Budget Approved Approved Budget Cost To Date Forecast At-Completion
Contract EA Number (07/2005) Changes (07/2007) (07/2007) (07/2007) Variance
a b [ d e=c+d f g h=g-e
Existing Bridge Demolition 01209X
Capital Outlay Support 79.7 - 79.7 0.3 79.7 -
Capital Outlay Construction 239.2 - 239.2 - 222.0 (17.2)
Total 318.9 - 318.9 0.3 301.7 (17.2)
YBI/SAS Archeology 01207X
Capital Outlay Support 11 - 1.1 11 11 -
Capital Outlay Construction 11 - 1.1 11 11 -
Total 2.2 - 2.2 2.2 2.2 -
YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0 - 3.0 2.7 3.0 -
Capital Outlay Construction 3.0 - 3.0 2.8 3.0 -
Total 6.0 - 6.0 5.5 6.0 -
YBI - Substation and Viaduct 0120GX
Capital Outlay Support 6.5 - 6.5 6.4 6.5 -
Capital Outlay Construction 11.6 - 11.6 11.3 11.6 -
Total 18.1 - 18.1 17.7 18.1 -
Oakland Geofill 01205X -
Capital Outlay Support 25 - 2.5 25 25 -
Capital Outlay Construction 8.2 - 8.2 8.2 8.2 -
Total 10.7 - 10.7 10.7 10.7 -
Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8 - 1.8 1.8 1.8 -
Capital Outlay Construction 9.2 - 9.2 9.3 9.2 -
Total 11.0 - 11.0 111 11.0 -
Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0 2.0 8.0 7.1 8.0 -
Capital Outlay Construction 15.0 33 18.3 12.8 18.3 -
Total 21.0 5.3 26.3 19.9 26.3 -
Right-of-Way and Environmental
Mitigation 0120X9
Capital Outlay Support - - - - - -
Capital Outlay & Right-of-Way 72.4 - 72.4 38.9 72.4 -
Total 72.4 - 72.4 38.9 72.4 -
04343X & 04300X
Sunk Cost - Existing East Span Retrofit
Capital Outlay Support 395 - 39.5 39.5 39.5 -
Capital Outlay Construction 30.8 - 30.8 30.8 30.8 -
Total 70.3 - 70.3 70.3 70.3 -
Other Capital Outlay Support
Environmental Phase 97.7 - 97.7 97.7 97.7 -
Pre-Split Project Expenditures 44.9 - 44.9 44.9 44.9 -
Non-project Specific Costs 20.0 (1.0) 19.0 3.2 19.0 -
Total 162.6 (1.0) 161.6 145.8 161.6 -
Subtotal Capital Outlay Support 959.4 - 959.4 518.5 977.1 17.7
Subtotal Capital Outlay Construction 4,492.1 182.5 4,674.6 1,906.3 4,689.9 15.2
Other Budgeted Capital 35.1 (3.3) 31.8 0.6 7.7 (24.1)
Total SFOBB East Span Replacement
Project 5,486.6 179.2 5,665.8 2,425.4 5,674.7 8.9

Note: Details may not sum to totals due to rounding effects.
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Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($ Millions)

AB 144/ SB 66 Current Cost
Budget Approved Approved Budget Cost To Date Forecast At-Completion
Contract (07/2005) Changes (07/2007) (07/2007) (07/2007) Variance
a c d e=c+d f g h=g-e
SFOBB East Span Replacement Project
Capital Outlay Support 959.4 - 959.4 518.5 977.1 17.7
Capital Outlay Construction 4,492.1 182.5 4,674.6 1,906.3 4,689.9 15.3
Other Budgeted Capital 35.1 3.3) 31.8 0.6 7.7 (24.1)
Total 5,486.6 179.2 5,665.8 2,425.4 5,674.7 8.9
SFOBB West Approach Replacement
Capital Outlay Support 120.0 - 120.0 95.7 120.0 -
Capital Outlay Construction 309.0 - 309.0 249.8 309.0 -
Total 429.0 - 429.0 345.5 429.0 -
SFOBB West Span Retrofit -
Capital Outlay Support 75.0 - 75.0 74.8 75.0 -
Capital Outlay Construction 232.9 - 232.9 226.3 2329 -
Total 307.9 - 307.9 301.1 307.9 -
Richmond-San Rafael Bridge Retrofit
Capital Outlay Support 134.0 (7.0) 127.0 126.5 127.0 -
Capital Outlay Construction 780.0 (82.0) 698.0 666.2 698.0 -
Total 914.0 (89.0) 825.0 792.7 825.0 -
Benicia-Martinez Bridge Retrofit -
Capital Outlay Support 38.1 - 38.1 38.1 38.1 -
Capital Outlay Construction 139.7 - 139.7 139.7 139.7 -
Total 177.8 - 177.8 177.8 177.8 -
Carquinez Bridge Retrofit
Capital Outlay Support 28.7 - 28.7 28.8 28.7 -
Capital Outlay Construction 85.5 - 85.5 85.4 855 -
Total 114.2 - 114.2 114.2 114.2 -
San Mateo-Hayward Bridge Retrofit -
Capital Outlay Support 28.1 - 28.1 28.1 281 -
Capital Outlay Construction 135.4 - 135.4 135.3 135.4 -
Total 163.5 - 163.5 163.4 163.5 -
Vincent Thomas Bridge Retrofit (Los Angeles)
Capital Outlay Support 16.4 - 16.4 16.4 16.4 -
Capital Outlay Construction 42.1 - 42.1 42.0 42.1 -
Total 58.5 - 58.5 58.4 58.5 -
San Diego-Coronado Bridge Retrofit
Capital Outlay Support 335 - 335 33.2 335 -
Capital Outlay Construction 70.0 - 70.0 69.4 70.0 -
Total 103.5 - 103.5 102.6 103.5 -
Subtotal Capital Outlay Support 1,433.2 (7.0) 1,426.2 960.1 1,443.9 17.7
Subtotal Capital Outlay 6,286.7 100.5 6,387.2 3,520.4 6,402.5 15.3
Subtotal Other Budgeted Capital 35.1 3.3) 31.8 0.6 7.7 (24.1)
Miscellaneous Program Costs 30.0 - 30.0 24.7 30.0 -
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0 90.2 7,875.2 4,505.8 7,884.1 8.9
Program Contingency 900.0 (90.2) 809.8 - 800.9 (8.9)
Total Toll Bridge Seismic Retrofit Program 8,685.0 - 8,685.0 4,505.8 8,685.0 -

Note: Details may not sum to totals due to rounding effects.
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule

Projects/

Contracts
Toll Bridge Seismic Retrofit Program
SFOBB East Span Replacement Project

SFOBB East Span - Oakland Touchdown Const. WB

SFOBB East Span -YBI Detour Construction
SFOBB East Span - SAS Supersiructure

SFOBB East Span - E2/T1 Feoundations Construction
SFOBB East Span - Stormwater Treaiment Measures
SFOBB East Span - Oakland Touchdown Constr. EB
SFOBB East Span - Demolition Contract

Toll Bridge Seismic Retrofit- Completed Proj.

|Richmond—8an Rafael Br. Seismic Retrofit Project
Vincent Thomas Bridge Seismic Retrofit

SFOBB East Span - Skyway Consiruction
SFOBB East Span - Submarine Cable Relocation
SFOBB East Span - YBI Transition Structures
San Mateo - Hayward Bridge Seismic Retrofit
San Diego Coronado Bridge Seismic Retrofit

Richmond-San Rafael Bridge Retrofit

Open to Traffic Date: Westbound
Open to Traffic Date: Eastbound
|SFOBB West Approach Construction
Carquinez Bridge Seismic Retrofit

SFOBB West Approach

fit

Benicia-Martinez Seismic Retro
SFOBB West Span Seismic Retrofit

SFOBB East Span Completed Projecis
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Current

Approved
BATA Budget Approved Budget Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes (07/2007) (07/2007) (07/2007) Variance
a b c d e=c+d f g h=g-e
New Benicia-Martinez Bridge Project
New Bridge 00603_
Capital Outlay Support 84.9 7.7 92.6 88.4 89.8 (2.8)
Capital Outlay Construction - -
BATA Funding 661.9 100.9 762.8 736.6 762.8 -
Non-BATA Funding 10.1 - 10.1 10.1 10.1 -
Subtotal 672.0 100.9 772.9 746.7 772.9 -
Total 756.9 108.6 865.5 835.1 862.7 (2.8)
1-680/1-780 Interchange Reconstruction 00606_
Capital Outlay Support
BATA Funding 24.9 5.2 30.1 28.8 30.1 -
Non-BATA Funding 14 5.2 6.6 6.3 6.6 -
Subtotal 26.3 10.4 36.7 35.1 36.7 -
Capital Outlay Construction
BATA Funding 54.7 22.5 77.2 73.8 77.2 -
Non-BATA Funding 21.6 - 21.6 21.7 21.6 -
Subtotal 76.3 225 98.8 95.5 98.8 -
Total 102.6 32.9 135.5 130.6 135.5 -
1-680/Marina Vista Interchange Reconstruction 00605_
Capital Outlay Support 18.3 1.8 20.1 19.8 20.0 (0.1)
Capital Outlay Construction 51.5 8.1 59.6 56.1 59.6 -
Total 69.8 9.9 79.7 75.9 79.6 (0.1)
New Toll Plaza and Administration Building 00604_
Capital Outlay Support 11.9 3.8 15.7 15.3 15.7 -
Capital Outlay Construction 24.3 2.0 26.3 22.9 26.3 -
Total 36.2 5.8 42.0 38.2 42.0 -
Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3 14.3 18.6 8.3 18.6 -
Capital Outlay Construction
BATA Funding 17.2 32.8 50.0 - 50.0 -
Non-BATA Funding - 11.0 11.0 - 11.0 -
Subtotal 17.2 43.8 61.0 - 61.0 -
Total 215 58.1 79.6 8.3 79.6 -
Other Contracts See note below
Capital Outlay Support 11.4 (2.5) 9.9 6.4 8.3 (1.6)
Capital Outlay Construction 20.3 1.3) 19.0 15.3 19.0 -
Capital Outlay Right-of-Way 20.4 (0.2) 20.3 12.3 20.3 -
Total 52.1 (2.9) 49.2 34.0 47.6 (1.6)
Subtotal BATA Capital Outlay Support 155.7 31.3 187.0 167.0 1825 (4.5)
Subtotal BATA Capital Outlay Construction 829.9 165.0 994.9 904.7 994.9 -
Subtotal Capital Outlay Right-of-Way 20.4 0.2) 20.3 12.3 20.3 -
Subtotal Non-BATA Capital Outlay Support 1.4 5.2 6.6 6.3 6.6 -
Subtotal Non-BATA Capital Outlay Construction 31.7 11.0 42.7 31.8 42.7 -
Project Reserves 20.8 1.7 225 - 27.0 4.5
Total New Benicia-Martinez Bridge Project 1,059.9 2141 1,274.0 1,122.1 1,274.0 -

Notes:

Includes EA's 00601_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 0060F_, 0060G_, and

0060H_ and all Project Right-of-Way

Note: Details may not sum to totals due to rounding effects.
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Appendix D: Regional Measure 1 Program Cost Detail ($ Millions)
(Cont’d.)

Current

Approved
BATA Budget Approved Budget Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes (07/2007) (07/2007) (07/2007) Variance
a b [ d e=c+d f g h=g-e
Carquinez Bridge Replacement Project
New Bridge 01301_
Capital Outlay Support 60.5 (0.3) 60.2 60.2 60.2 -
Capital Outlay Construction 253.3 4.0 257.3 255.9 257.3 -
Total 313.8 3.7 317.5 316.1 317.5 -
Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0 (0.1) 319 31.9 32.0 0.1
Capital Outlay Construction 73.9 - 73.9 71.9 73.9 -
Total 105.9 0.1) 105.8 103.8 105.9 0.1
Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1 - 16.1 13.1 14.2 (1.9)
Capital Outlay Construction 35.2 - 35.2 28.6 35.2 -
Total 51.3 - 51.3 41.7 49.4 (1.9)
Other Contracts See note below
Capital Outlay Support 15.8 0.2 16.0 15.3 16.0 -
Capital Outlay Construction 18.8 (0.8) 18.0 15.3 18.1 0.1
Capital Outlay Right-of-Way 10.5 - 10.5 9.9 10.4 (0.1)
Total 45.1 (0.6) 445 40.5 445 0.0
Subtotal BATA Capital Outlay Support 124.4 (0.2) 124.2 120.5 122.4 (1.8)
Subtotal BATA Capital Outlay Construction 381.2 3.2 384.4 371.7 384.5 0.1
Subtotal Capital Outlay Right-of-Way 10.5 - 10.5 9.9 10.4 (0.1)
Project Reserves 12.1 (3.0) 9.1 - 0.9 (8.2)
Total Carquinez Bridge Replacement Project 528.2 - 528.2 502.1 518.2 (10.0)
Notes: Other Contracts includes EA's 01302_, 01303_, 01304_, 01306_, 01307_, 01308_, 0130A_,

0130C_, 0130D_, 0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 00607 _,
2A270_, and 29920_ and all Project Right-of-Way

Note: Details may not sum to totals due to rounding effects.
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Current

Approved
BATA Budget Approved Budget Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes (07/2007) (07/2007) (07/2007) Variance
a b [ d e=c+d f g h=g-e
Richmond-San Rafael Bridge Trestle, Fender, and
Deck Joint Rehabilitation See note ' below
Capital Outlay Support
BATA Funding 2.2 - 2.2 1.4 2.2 -
Non-BATA Funding 8.6 - 8.6 10.4 10.4 1.8
Subtotal 10.8 - 10.8 11.8 12.6 1.8
Capital Outlay Construction
BATA Funding 40.2 - 40.2 334 334 (6.8)
Non-BATA Funding 511 - 511 511 51.1 -
Subtotal 91.3 - 91.3 845 845 (6.8)
Project Reserves - - - - - R
Total 102.1 - 102.1 96.3 97.1 (5.0)
Richmond-San Rafael Bridge Deck Overlay
Rehabilitation 04152_
Capital Outlay Support
BATA Funding 4.0 0.4) 3.6 33 3.6 -
Non-BATA Funding 4.0 (4.0) - - - -
Subtotal 8.0 (4.4) 3.6 33 3.6 -
Capital Outlay Construction 16.9 3.6 20.5 16.3 16.2 (4.3)
Project Reserves 0.1 0.8 0.9 - 5.2 4.3
Total 25.0 - 25.0 19.6 25.0 -
Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support - - - - - -
Capital Outlay Construction 5.9 - 5.9 4.3 5.9 -
Total 59 - 59 4.3 5.9 -
San Mateo-Hayward Bridge Widening
See note 2 below
Capital Outlay Support 34.6 (0.3) 34.3 34.1 343 -
Capital Outlay Construction 180.2 - 180.2 174.1 177.2 (3.0
Capital Outlay Right-of-Way 15 - 15 0.5 0.6 (0.9
Project Reserves 15 0.3 1.8 - 0.3 (1.5)
Total 217.8 - 217.8 208.7 2124 (5.4)
1-880/SR-92 Interchange Reconstruction EA's 23317_, 01601_, and 01602_
Capital Outlay Support 28.8 26.2 55.0 324 55.0 -
Capital Outlay Construction
BATA Funding 85.2 60.2 145.4 - 145.4 -
Non-BATA Funding 9.6 - 9.6 - 9.6 -
Subtotal 94.8 60.2 155.0 - 155.0 -
Capital Outlay Right-of-Way 9.9 5.1 15.0 8.3 15.0 -
Project Reserves 0.3 19.7 20.0 - 20.0 -
Total 133.8 111.2 245.0 40.7 245.0 -
Bayfront Expressway Widening EA's 00487_, 01511_, and 01512_
Capital Outlay Support 8.6 (0.3) 8.3 8.2 8.2 (0.1)
Capital Outlay Construction 26.5 - 26.5 249 26.5 -
Capital Outlay Right-of-Way 0.2 - 0.2 0.2 0.2 -
Project Reserves 0.8 0.3 1.1 - 11 -
Total 36.1 - 36.1 33.3 36.0 (0.1)
US 101/University Avenue Interchange Modification Non-Caltrans
Capital Outlay Support - - - - - -
Capital Outlay Construction 3.8 - 3.8 3.7 3.8 -
Total 3.8 - 3.8 3.7 3.8 -
Subtotal BATA Capital Outlay Support 358.3 56.3 414.6 366.9 408.2 (6.4)
Subtotal BATA Capital Outlay Construction 1,569.8 232.0 1,801.8 1,533.1 1,787.8 (14.0)
Subtotal Capital Outlay Right-of-Way 425 5.0 475 31.2 46.5 (1.0
Subtotal Non-BATA Capital Outlay Support 14.0 12 15.2 16.7 17.0 1.8
Subtotal Non-BATA Capital Outlay Construction 92.4 11.0 103.4 82.9 103.4 -
Project Reserves 35.6 19.8 55.4 - 54.5 (0.9)
Total RM1 Program 2,112.6 325.3 2,437.9 2,030.8 2,417.4 (20.5)

Notes:

" Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non:
TBSRA Expenses for EA 0438U_ and 04157 _

2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_,
04504 _, 04505_, 04506_, 04507_, 04508_, 04509 _, 27740_, 27790_, 04860_

Note: Details may not sum to totals due to rounding effects.
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Appendix E: Regional Measure 1 Program Summary Schedule

Regional Measure 1 Program
l Benicis-Martinez Bridge South Approach

|Benicia Wetland Mitigation

(1-B20/Marina Vista Interchange

Martinez Toll Plaza

|kew Benicia-Martinez Bridge

[1-820/1-780 Interchange - Benicia-Martinez Elact

| Modify Exisfing Bridge & Approaches

Benicia-Martinez Landscaping

I'II'IB!E Ihas T

| South Approach and Interchange

| Replacement Bridge and Morth Approach

| Carguinez Bridge - 1827 Brdge Demolition

| |E. Fender an d»: n Elliinn

|Richmond-5an Rafasl Deck Owverlay Rehabilitation

[San Elt ridg - Widen n=_l5 .

[1-520/SR 02 Interchange Improvement

Bayfront Expressway (SRA4) Widening
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AB144/SB 66 BUDGET: The planned allocation of resources for the Toll Bridge Seismic Retrofit Program,
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively.

BATA BUDGET: The planned allocation of resources for the Regional Measure 1 Program, or subordinate
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005.

APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by
the Bay Area Toll Authority Commission. For schedule, changes to the AB 144/SB 66 Project Complete
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project
Complete Baseline approved by the Bay Area Toll Authority Commission.

CURRENT APPROVED BUDGET: The sum of the AB144/SB66 Budget or BATA Budget and Approved
Changes.

COST TO DATE: The actual expenditures incurred by the program, project or contract as of the month and
year shown.

COST FORECAST: The current forecast of all of the costs that are projected to be expended so as to
complete the given scope of the program, project, or contract.

AT COMPLETION VARIANCE or VARIANCE (cost): The mathematical difference between the Cost
Forecast and the Current Approved Budget.

AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge
Seismic Retrofit Program or subordinate projects or contracts.

BATA PROJECT COMPLETE BASELINE: The planned completion date for the Regional Measure 1
Program or subordinate projects or contracts.

PROJECT COMPLETE CURRENT APPROVED SCHEDULE: The sum of the AB144/SB66 Project
Complete Baseline or BATA Project Complete Baseline and Approved Changes.

PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the
program, project, or contract.

SCHEDULE VARIANCE or VARIANCE (schedule): The mathematical difference expressed in months
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule.
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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area Toll
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs. The
contract value for the monitoring efforts, technical analysis, and field site
works that contribute to these reports, as well as the report preparation
and production, is $1,574,873.
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ITEM 4: PROGRAM ISSUES

a. Dumbarton-Antioch Bridges Retrofit Strategy



LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
/|. e

TO:  Toll Bridge Program Oversight Committee =~ DATE:  September 14, 2007
(TBPOC)

Memorandum

FR:  Brian Maroney, Toll Bridge Deputy Program Manager, Caltrans

RE:  AgendaNo.- 4a

Program Issues
ltem- " 1 mbarton-Antioch Bridges Retrofit Strategy

RECOMMENDATION:
For Information Only

COST:
N/A

SCHEDULE:
N/A

DISCUSSION:

This document is to inform the Toll Bridge Program Oversight Committee (TBPOC) of
the progress to date on the Dumbarton and Antioch Bridge seismic evaluations.
Information included serve as a pre-meeting handout, an executive summary on work to
date, and a future reference document.

Good progress is being made on the seismic safety and performance evaluations for the
Dumbarton and Antioch Bridges. The BATA driven geotechnical component of the work
is effectively delivering its products. The field drilling and laboratory work is complete.
One-thousand year return period seismic motions in design response spectra form for
design analyses are complete and available. Geotechnical foundation characterizations to
be used in computational models have been developed and effectively passed on to the
structural team. Seismic acceleration time-histories, which are to be used in part of the
checking process, are under development. The structural component of the work is also
advancing. Computational models of the large bridges have been constructed and are
generating preliminary results. These results are currently being checked.
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Project management measures of schedule, cost and scope are being monitored and

Memorandum

managed. The projects teams are currently on schedule to provide seismic retrofit
strategies and associated capital costs by March 2009. Geotechnical contract costs are on
track to be within the $7.8 million planned costs. The current CT capital outlay support
costs are estimated at less than $1 million and are expected to remain within the
approved $10 million allocation.

The use of probabilistic 1000 year return period motions is considered a rational choice
for the first evaluations of the bridges due to its compatibility with recommendations
made by the SAB for more than a decade and consistency with other selected major
project criteria. For the purpose of comparison, common buildings are designed for
about 500 year motions, the east spans of the Bay Bridge were designed for 1500 year
return period motions, and Bechtel Nevada evaluated a test facility adjacent to the Yucca
Mountain Repository Site using about 10,000 year return period motions.

Early results show that earthquake demands on the bridges are greater than the bridge’s
capacities to withstand the demands without damage. In the case of the Dumbarton
Bridge, the areas of greatest focus include the hollow prestressed concrete piles under the
large steel spans, the concrete connections at the tops and bottoms of the columns, and
the superstructure connections (i.e., thermal expansion joints and selected supports at
piers). In the case of the Antioch Bridge, the areas of greatest focus include the mixed pile
groups that include both battered and vertical piles and hollow bent caps. These results
suggest that there is a potential for significant damage.

Both projects are being peer reviewed by an external and independent panel of experts.
This is based on recommendations from the Governor’s Board of Inquiry into the Loma
Prieta Earthquake and the continued recommendation from the Department’s Seismic
Advisory Board. The Toll Bridge Seismic Safety Peer Review Panel (TBSSPRP) includes
Joe Nicholetti, Frieder Seible, Garrard Fox, and .M. Idriss. The project teams have
presented to the panel information on the geological, seismological, geotechnical, and
structural work. In general the peer review panel has been satisfied with the work to this
point in time.

It is important to register a select number of key courses of action that are currently
underway that include: the fundamental seismic motions for both bridges are based
upon probabilistic 1000 year return period motions; the Antioch Bridge is being
categorized as a regular bridge and therefore a “no-collapse” level of retrofit is being
considered, which accepts the bridge being closed to all traffic and needing replacement
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A T T Memorandum

following an earthquake; and the Dumbarton Bridge is being categorized as an
“important” San Francisco Bay crossing, but not as a bridge carrying a lifeline route,
which could be allowed to be out of service for some number of months. Each of these
represents significant judgments that will have large impacts to post-earthquake
performance, scope of retrofits, and costs. It is anticipated that these issues, and their
associated range of alternatives, will be of some focus during the September 19t meeting.

Given the information available to date, physical testing of selected structural bridge
components could produce considerable benefits, including potential capital costs. The
project teams have been asked to consider the benefits and costs of physically testing
selected bridge components.

Attachment(s):
1) Slides for briefing and future reference provided at the meeting
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| A TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

A T T Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  September 14, 2007
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE: Agenda No. - 4b

Program Issues
Item- pichmond-San Rafael Bridge — California Department of Fish and
Game

RECOMMENDATION:
Information Only
DISCUSSION:

An update will be provided on the status of resolving the issue involving the
Department and the State Department of Fish and Game (DFG) relating to potential
impacts of the Richmond-San Rafael Seismic Retrofit Bridge Project on salmonid species
listed under the California Endangered Species Act.

TBPOC Meeting July 26, 2007 —

Previous TBPOC action included approving text of proposed letter to DFG regarding
role of TBPOC in ongoing dispute relating to claimed impacts to certain fish species
during construction of the Project.

Attachment(s):
N/A

1of1l
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TO:

FR:

RE:

LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
/|. e

Memorandum

Toll Bridge Program Oversight Committee (TBPOC) DATE:  September 14, 2007

Peter Lee, Senior Transportation Engineer, BATA
Ali Banani, Manager of Toll Bridge Project Control, Caltrans

Agenda No.  4c

Program Issues
Item-

TBSRP Capital Outlay Support Update

RECOMMENDATION:
Information Only

COST:

The 2rd Quarter 2007 risk management assessment of capital outlay support shows
potential cost risks of $155 M for the entire program.

SCHEDULE:
N/A

DISCUSSION:

Current Status

TBSRP Capital Outlay Support
As Of June 30, 2007:

AB 144 Budget: $1,463 M
Current Budget: $1,456 M
Expenditures: $977 M
Remaining Budget: $479 M

Distribution of Remaining COS Budget

As Of June 30, 2007:

SAS $172 M
Skyway/E2 T1* $50 M
YBITS/Detour* $80 M
OTD* $67 M
Demo $79 M
West Approach* $25 M
Other $5 M

Total $479 M

* Total of all associated contracts.

36%
10%
17%
14%
17%
5%
1%
100%
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As of June 30, 2007, the Department has expended $977 M or 67% of the $1,456 M current
TBSRP COS budget. Most of the remaining COS budget to be expended is for the SAS,
YBITS, OTD, and Demo contracts. Attachments 1 and 2 show a more detailed breakdown
of COS expenditures by project and contract.

\

/1 Memorandum

COS Budget Development Process

For FY 2007-08, the Department is awaiting the final allocation of COS resources which
will be based upon the approved State budget. BATA has already budgeted and
allocated COS funds for FY 2007-08 based on projections of need made earlier this year as
a part of the COS budgeting and allocation process. Attachment 3 shows a detailed
breakdown of the COS workplan development process and timeline. Attachment 4 is a
specific example comparing a detailed breakdown of the FY 2007-08 COS allocation
request for the SAS contract with resources expended on the contract in FY 2006-07.

Risk Management

The 2nd Quarter 2007 risk assessment of capital outlay support shows a potential cost risk
of $155 M for the entire program. The Department has organized COS risks into four
major categories — 1) Schedule, 2) State Personnel Rates, 3) Resource Usage, and 4) Project
Specific. Attachment 5 shows a more detailed breakdown of COS risks by contract.

It should be noted that this risk assessment does not yet take into account the
comprehensive review of project and program schedule risk being performed for the 3
Quarter 2007 Program Risk Management assessment. The initial review of schedule risks
has identified a potential extension to the East Span project schedule. This could
potentially result in additional COS costs due to longer personnel assignments and added
escalation.

Schedule $84 M
e The majority of the COS cost risk is due to potential delays in completing the SAS

contract work and the 12 month extension to the baseline SAS schedule authorized
by addenda 5 and 6 which were issued to secure multiple bidders. The schedule
extensions result in longer personnel assignments on the SAS contract, and
additional projected escalation on the later follow-on YBITS, OTD, and Demolition
contracts.

e Longer personnel assignments are also needed on the YBI Detour project due to
pacing of the work with the SAS schedule.

20f4
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State Personnel Rates $68 M

e The AB144 COS budget, when forecast in August 2004, assumed cost escalation of
between 3% and 5% for salaries and overhead.

e State Collective Bargaining Agreements have provided for salary and benefit
increases higher than anticipated for a range of staff. Additional increases in
excess of planned are included in the risk assessment.

Memorandum

> FY 06-07 7~12%
> FY 07-08 9~14%
> TFY 08-09 and beyond Additional increases expected

e Overhead Rates (excluding Administrative Overhead, which is not assessed for the
TBSRP) have fluctuated significantly from year to year. Additional fluctuations
are expected.

> FY 05-06 37.54%
> FY 06-07 48.79%
> FY 07-08 44.54%
Resource Usage -$44 M

e The assessment of resource usage evaluates how actual/projected COS resources
are being used as compared to the planned/current budget. The risk assessment
evaluates the accuracy of the AB 144/Current COS budget based on COS trends
and new project information. The majority of the savings in this category are from
of the Skyway and E2/T1 contracts that are projected to finish with COS
expenditures lower than budget.

Project Specific Risks $47 M

e Project specific risks are additional COS resources needed to address issues
identified in the CO risk registers. These risks include costs for additional overseas
inspections, the transfer of YBI Detour design work (WTI and ETI) from the
contractor to the Department, and additional design and construction
administration efforts resulting from the splitting of the OTD and YBITS projects
into multiple contracts.

Risk Mitigation Strategies

The Department has evaluated a number of mitigation strategies to address COS risks.
Schedule has been determined to be the most cost sensitive risk that can be significantly
influenced at a project/program level. Completing the East Span project on the
opportunity schedule would result in a savings of approximately $29 million through
reduced resource usage and escalation. Other mitigation strategies could include

3o0f4
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utilization of less expensive State staff in lieu of A/E staff and/or a reduction in overall
staffing. However, the impact of these savings is not likely to be as significant as meeting

the opportunity schedule.

Memorandum

Table 1 - Risk Mitigation Strategies

Risks Ability to Mitigation Strategies Pro’s Con’s
Influence
Schedule Moderate Opportunity Schedule e Approximate e Cost of
to accelerate work and savings of $29 construction
minimize resource million from acceleration is
usage reduced likely
Impact shown on resource usage significantly
Attachment 6. and escalation high.
State None None at project level
Personnel
Rates
Resource High Utilize additional state Savings of Potential for
Usage staff in lieu of A/E staff $175k/yr per QC and
Reduce overall staffing PY and construction
Maximize staffing $230k/yr per inspection
efficiency PYE issues.
Savings of Potential for
$55k/yr using more OT and
State staff in lack of
lieu of A/E qualified staff.
personnel
Project Low Reduce overall staffing | e Same as above | e Same as above
Specific Risks Maximize staffing
efficiency
Attachments:

1) COS Budget Status
2) COS Budget Status by Contract
3) FY COS Work Plan and Allocation Development Timeline
4) SAS FY 07/08 Work Plan Example

5) TBSRP Risk Assessment

6) Opportunity Schedule Risk Mitigation

7) Copy of Capital Outlay Support Update Presentation

4o0f 4
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Attachment 1 - COS Budget Status

As Of June 30, 2007

AB 144 Budget:  $1,463 M
Current Budget: $1,456 M
Expenditures: $ 977 M

Remaining Budget: $ 479 M

$1,200
$1,000
$800
@ AB 144 Budget ($M)
{% $600
$400 m Current Budget ($M)
$200 0O Expenditures Thru Jun
$0 [ 30, 2007 ($M)
W. Completed .
E. Misc.
Total Span Approach Projects Isc. Costs
@ AB 144 Budget ($M) $1,463 $959 $120 $354 $30
m Current Budget ($M) $1,456 $959 $120 $347 $30
O Expenditures Thru Jun 30, 2007 $977 $511 $95 $346 $25
($Mm)




Attachment 2 - COS Budget Status by Contract

As of June 30, 2007

$250
$200
B Remaining Budget
($M)
$150 | O Expenditures To
Jun '07 ($M)
7]
$100 -
$50 -
SAS |Skyway Bridge YBITS E2T1 YBI OTD OTD oTDEB OTD OTD SIW West Misc.
Demo Fndn | Detour | Parent | W/B Cable Hec Treat App
@ Remaining Budget ($M) $172 | $31 $79 $65 $19 $15 $2 $46 $16 $2 $1 $1 $25 $5
@ Expenditures To Jun '07 ($M) $42 $166 $0 $14 $23 $25 $20 $4 $0 $1 $0 $7 $95 $25




Attachment 3 - FY COS Workplan and Allocation Development Timeline

Time Novembe r-December January-February May June June 30 ? July ?
Estimate Workload Download and Revise Governor Budget Revise Workplan Budget Passes Distribute
Process & | e Workplans —» | ReviewWorkload | —p | e Preliminary Allocation | —p and —» | ¢ HQFinal —»! Allocationto
Products e COST Report COST Report Allocation Districts
e PM and FM e HQDPM e HQDPM ePM and FM e HQDPM o HQ
People e CSU - - e CSU : e PMSU
P e PMSU 3 5 e PMSU . o Budgets
¢ WPS/XPM o XPM and statewide e PY and e Preliminary Allocation o XPM o XPM
e Legislation workload PYE e Updates scope, cost « OE
mandates e Governor’s budget and schedule
e POBE e Department’s Delivery e POBE
Tools *RMS Plan e Actual expenditures
¢ Actual o COS consideration by
Expenditure program, fundsource,
LEGEND:
Rl :Qgecnaéﬁ%?‘;y ;| COST - Capital Outlay Support Tracking Report
CSU -Consultant Services Unit

e Project funding status COS - Capital Outlay Support

. PrOjQCt management FM - Functional Manager
metrics HQDPM - Headquarters Division of Project Management
o Actual expenditures OE - Operating Expense

PM - Project Manager

PMSU - Project Management Support Unit

POBE - People On Board Equiv alent

PY — Personnel Year- State Staff (1 PY or PYE= 1758 hrs)
PYE — Personnel Year Equivalent — Consultant Staff

RSM - Resource Management Sy stem (Softw are Tool)
WPS — Workplan Project System (Software Tool)

XPM — eXpert Project Management (Softw are Tool)




Attachment 4 - SAS FY 07/08 Work Plan Example

FY 06/07 Expenditure
FY 07/08 WORKPLAN per Quarter

construcTion NI o o e s

PY=57.0 PYE=24.8 PYE 15 22 18 32 8.7

Inspection
Administration
Claims

Schedule
Document Control
Management
Office Engineer

METS _ PY=6.0 PYE =40.0 PY 02 01 02 06 1.0

Materials Engineering Testing Services PYE 05 11 36 38 8.9
DESIGN _ PY=8.5 PYE =350 RO 1.04T 1.0 09 38
Structure Design PYE 32 55 81 144 31.2

Roadway Design
MANAGEMENT [N PY=11.2 PYE=31 PY 09 12 17 16 5.4
Program/Project Management PYE 16 .07 14~ 10 4.7

Program/Project Monitoring & Control
Schedule and Resource Planning
Capital Management

Risk Management

OTHERS B PY=36 PYE=06 Py 02 03 07 11 23
Right of Way PYE 0.1 0.1
Environmental
Geotechnical Services

TOTAL PY=86 PYE=104 PY 62 93 112 127 39.5
PYE 6.8 94 149 225 53.6




Attachment 5 — TBSRP Risk Assessment

COS Cost Differential From Current Approved Budget

Project Schedule Rates Resources Project Total
Specific

SAS $ 64M $ 19M $ 8M $17M $108M
Skyway $ 5M ($17M) ($12M)
E2T1Foundations $ 2M ($8M) ($6M)
YBI Detour $ M $ 2M $ 1M $ 15M $27M
YBITS $5M $11M $2M $ 7™M $25M
OTD Contracts $ 4M $11M $ 1M $8M $24M
S/Water $1 M $1M
Demolition $2M $ 13M ($33M) ($18M)
W. Approach $ 5M $ 1M $6M
TOTAL $ 84M $68M $ (44M) $47M $155M




Attachment 6 — Opportunity Schedule Risk Mitigation

Summary of the COS Cost Differential From Current Approved Budget

Risk Estimated Amount Pct Ability To Control
Schedule $84M 55% Moderate
Rates $68M 44% None
Resources ($46M) (29%) High
Project Specific $48M 30% Low

Risk Comparison - Approved vs. Opportunity Schedule

$120
$100 +
$80
$60
$40 -

@ Approved Schedule
@ Opportunity Schedule

Risk ($M)

$20 -

o -

($20)
($40)

Total SAS Skyway |3En2d-|r—115 YBI Detour] OTD YBITS Treii\r:wvent Demolition| W. App

@ Approved Schedule $155 $108 ($12) ($6) $27 $24 $25 $1 ($18) $6
@ Opportunity Schedule $127 $87 ($12) ($6) $27 $21 $23 $1 ($20) $6
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Capital Outlay Support Update

Agenda :

» FY COS Workplan and Allocation Timeline
» Current Budget Status

» COS Risks

» Risk Analysis

» Risk Mitigation Strategies



Capital Outlay Support

FY COS Workplan and Allocation Timeline



FY COS Workplan and Allocation Timeline

Time Novembe r-December January-February May June June 30 ? July ?
Estimate Workload Download and Revise Governor Budget Revise Workplan Budget Passes Distribute
Process & | e Workplans —» | ReviewWorkload | —p | e Preliminary Allocation | —p and —» | ¢ HQFinal —»! Allocationto
Products e COST Report COST Report Allocation Districts
e PM and FM e HQDPM e HQDPM ePM and FM e HQDPM o HQ
People e CSU - - e CSU : e PMSU
P e PMSU 3 5 e PMSU . o Budgets
¢ WPS/XPM o XPM and statewide e PY and e Preliminary Allocation o XPM o XPM
e Legislation workload PYE e Updates scope, cost « OE
mandates e Governor’s budget and schedule
e POBE e Department’s Delivery e POBE
Tools *RMS Plan e Actual expenditures
¢ Actual o COS consideration by
Expenditure program, fundsource,
LEGEND:
Rl :Qgecnaéﬁ%?‘;y ;| COST - Capital Outlay Support Tracking Report
CSU -Consultant Services Unit

e Project funding status COS - Capital Outlay Support

. PrOjQCt management FM - Functional Manager
metrics HQDPM - Headquarters Division of Project Management
o Actual expenditures OE - Operating Expense

PM - Project Manager

PMSU - Project Management Support Unit

POBE - People On Board Equiv alent

PY — Personnel Year- State Staff (1 PY or PYE= 1758 hrs)
PYE — Personnel Year Equivalent — Consultant Staff

RSM - Resource Management Sy stem (Softw are Tool)
WPS — Workplan Project System (Software Tool)

XPM — eXpert Project Management (Softw are Tool)




Example: SAS FY 07/08 Workplan

FY 06/07 Expenditure
FY 07/08 WORKPLAN per Quarter

15t 2nd grd g4t Total

construcTion NI o o e s

PY=57.0 PYE=24.8 PYE 15 22 18 32 8.7

Inspection
Administration
Claims

Schedule
Document Control
Management
Office Engineer

METS _ PY=6.0 PYE =40.0 PY 02 01 02 06 1.0

Materials Engineering Testing Services PYE 05 11 36 38 8.9
DESIGN _ PY=8.5 PYE =350 RO 1.04T 1.0 09 38
Structure Design PYE 32 55 81 144 31.2

Roadway Design
MANAGEMENT [N PY=11.2 PYE=31 PY 09 12 17 16 5.4
Program/Project Management PYE 16 .07 14~ 10 4.7

Program/Project Monitoring & Control
Schedule and Resource Planning
Capital Management

Risk Management

OTHERS B PY=36 PYE=06 Py 02 03 07 11 23
Right of Way PYE 0.1 0.1
Environmental
Geotechnical Services

TOTAL PY=86 PYE=104 PY 62 93 112 127 39.5
PYE 6.8 94 149 225 53.6




Capital Outlay Support

Current Budget Status



COS Budget Status

As Of June 30, 2007

AB 144 Budget:  $1,463 M
Current Budget: $1,456 M
Expenditures: $ 977 M

Remaining Budget: $ 479 M

$1,200
$1,000
$800
@ AB 144 Budget ($M)
{% $600
$400 m Current Budget ($M)
$200 0O Expenditures Thru Jun
$0 [ 30, 2007 ($M)
W. Completed .
E. Misc.
Total Span Approach Projects Isc. Costs
@ AB 144 Budget ($M) $1,463 $959 $120 $354 $30
m Current Budget ($M) $1,456 $959 $120 $347 $30
O Expenditures Thru Jun 30, 2007 $977 $511 $95 $346 $25
($Mm)




COS Budget Status— Ongoing Projects

As of June 30, 2007

B Remaining Budget
($M)

O Expenditures To
Jun '07 ($M)

$250
$200
$150 -
&
$100 -
$50 -
SAS |Skyway Bridge YBITS E2T1 YBI OTD OTD oTDEB OTD OTD SIW West Misc.
Demo Fndn | Detour | Parent | W/B Cable Hec Treat App
@ Remaining Budget ($M) $172 | $31 $79 $65 $19 $15 $2 $46 $16 $2 $1 $1 $25 $5
@ Expenditures To Jun '07 ($M) $42 $166 $0 $14 $23 $25 $20 $4 $0 $1 $0 $7 $95 $25




Capital Outlay Support

COS Risks



Risk Categories

Risks to complete within remaining budget

e Schedule

e State Personnel Rates
« Resource Use

* Project Specific



Risk Category - Schedule

e Schedule

12 Month extension of SAS schedule from AB 144 baseline:
- Extends personnel assignments on SAS

- Shifts completion of East Bound YBITS, OTD & Demolition projects
resulting in added labor cost escalation

- Pacing of YBI Detour, and advancing of YBITS scope to YBI Detour
project extends contract duration and staff assignments

Delays resulting from schedule impacts identified in CO risk registers:

- Extends personnel assignments on projects



Risk Category — Personnel Rates

e State Personnel Rates

Wage Rates

- Collective Bargaining Agreement provides for salary increases higher than
anticipated in August 2004 when AB 144 developed

FY 06 — 07 increases 7-12%
FY 07 - 08 increases 9-14%
Additional increase expected in FY 08-09

Overhead Rates

- Rate varies year to year

FY 05 - 06 rate (AB 144) 37.54%
FY 06 - O7 rate 48.79%
FY 07 - 08 rate 44.54%



Risk Category — Resource Use

e Resource Use

- Differences in actual/estimated use vs. planned resource needs

Applies primarily to projects well into construction where
trends adequately defined

Also assesses accuracy of AB 144/current budget

- Resources needed to address unforeseen issues identified in CO risk
registers



Risk Category — Project Specific

* Project Specific Risks
Examples

- Overseas Inspections

Expenses incurred by State & A/E personnel to coordinate &
Inspect steel fabrication

- Transfer of work from Contractor to State
Assumption of tie — in design from YBI Detour contractor

- Project Splits
Additional design and construction administration efforts
resulting from splitting OTD & YBITS into multiple projects



Capital Outlay Support

Risk Analysis



Risk Assessment

COS Cost Differential From Current Approved Budget

Project Schedule Rates Resources Project Total
Specific

SAS $ 64M $ 19M $ 8M $17M $108M
Skyway $ 5M ($17M) ($12M)
E2T1Foundations $ 2M ($8M) ($6M)
YBI Detour $ M $ 2M $ 1M $ 15M $27M
YBITS $5M $11M $2M $ 7™M $25M
OTD Contracts $ 4M $11M $ 1M $8M $24M
S/Water $1 M $1M
Demolition $2M $ 13M ($33M) ($18M)
W. Approach $ 5M $ 1M $6M
TOTAL $ 84M $68M $ (44M) $47M $155M




Capital Outlay Support

Risk Mitigation Strategies



Risk Reduction Options

Schedule
Strategy COS Impact Offsetting Impacts
Accelerate SAS schedule | Estimated savings $21M - | Cost of incentives
(Opportunity schedule) $24M ($3.5M - $4M/Mo)

Complete OTD, YBITS &
Demolition projects
earlier with accelerated
SAS Schedule
(Opportunity schedule)

Average estimated
savings $6M - $7M

None

Compress Contract Time
on larger projects yet to
be bid

(YBITS #1 & 2, OTD# 2)

$1.5 - 2M/Mo YBITS $.4 -
$.5M/Mo OTD#2

Potential for higher bid
prices to compensate for
accelerated construction




Risk Reduction Options

Resources

Strategy

COS Impact

Offsetting Impacts

Reduce State & A/E

Average $175 k/IPY

Potential QC issues

Staff Average $230 k/PYE | More claims
Potential schedule
Impacts

Share staff & functions | Same as above - Potential OT

across projects

Being Implemented

compensation

Monitor actual vs.
Estimated Staff Use

Same as above -
Being Implemented

N/A

Reduce A/E staff &
perform the scope
with State Staff

Approx. $55K/PYE

Staff availability &
capability




Risk Reduction Options

Project Specific

Strategy COS Impact Offsetting Impacts

Reconsider number of | Reduced resource Potential QC issues
State & METS use and overseas Disputes &

personnel overseas expenses miscommunication
Potential schedule delays

More Claims




Conclusions

Summary of the COS Cost Differential From Current Approved Budget

Risk Estimated Amount Pct Ability To Control
Schedule $84M 55% Moderate
Rates $68M 44% None
Resources ($46M) (29%) High
Project Specific $48M 30% Low
Risk Comparison - Approved vs. Opportunity Schedule
$120
$100 -
$80
s $60
& $40 | @ Approved Schedule
é @ Opportunity Schedule
@ $20
$0 ﬂ_:->
($20)
($40)
Total SAS Skyway |3En2d-|r—115 YBI Detour] OTD YBITS Treii\r:wvent Demolition| W. App
@ Approved Schedule $155 $108 ($12) ($6) $27 $24 $25 $1 ($18) $6
@ Opportunity Schedule $127 $87 ($12) ($6) $27 $21 $23 $1 ($20) $6




ITEM 4: PROGRAM ISSUES

d. Westar Settlement



| TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE
A - Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  September 14, 2007
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE:  AgendaNo.- 4d

Program Issues

ltem- yyestar Litigation — Request for Settlement Authority

RECOMMENDATION:

AUTHORIZE settlement authority in an amount to be established by the TBPOC to
allow the Department to proceed with a scheduled mediation on October 12, 2007.

COST:
TBD
SCHEDULE:

N/A
DISCUSSION:

California Labor Code sections 1720 and following sections require the payment of
predetermined “prevailing wages” for “public works” activities, which are defined as
specified types of work done under contract and paid for in whole or part with public
funds. The Department of Industrial Relations (“DIR”) is the regulatory agency with
authority to interpret and enforce California prevailing wage requirements. DIR issues
two types of determinations: coverage determinations and prevailing wage
determinations. A coverage determination identifies work or activities on a public
works project which have been determined to be “public works” activities and
therefore subject to the payment of prevailing wages. A prevailing wage determination
sets forth the specified wage for the “covered” work or activities. Based on Lusardi
Construction v. Aubry (1992) 1 Cal.4t 976, which established the DIR Director’s authority
to issue coverage and prevailing wage determinations, DIR has, until recently, asserted
that it had the authority to issue “precedential determinations” that apply to all similar
situations statewide. Additionally, DIR has taken the position that Government Code
section 11425.60 also provides authority for the Director of DIR to issue precedential
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A - - Memorandum

coverage determinations, and that such determination were not subject to the
provisions of the California Administrative Procedures Act (APA).

In 1997, prior to advertising seven San Francisco Bay area toll bridge projects between
1998 and 2001, the Department requested a special wage determination for marine
workers on tugboat and launch work (collectively “boat work”). This request was not
project specific to any of the seven projects. Tugboat work included the transportation
of construction materials or equipment and launch work (also commonly called water
taxis or crew boats) included the transportation of personnel and small quantities of
construction-related materials that would not be immediately incorporated into the
project. Ms. Vuksich, then Chief of DIR’s Division of Labor Statistics, replied by letter
(the Vuksich letter) advising that the transport of personnel, supplies, and equipment
by boat crews were generally exempt from prevailing wage requirements and attached
the Decision on Administrative Appeal in re Public Works Case No. 97-011 (referred to
as the “Duncan Determination” or “Point Loma”), which had been issued on January
23,1998. In the Duncan Determination, designated as precedential, DIR found that
prevailing wage laws cover construction activities, not maritime activities, thus
prevailing wages were not required for maritime activities unless the work of the boat
crew involved the transportation of construction materials or equipment from a
dedicated work site adjacent to the project or the boat crews themselves participated in
the immediate incorporation of material into the project. Although the Vuksich letter
cautioned that “coverage determinations are made on a case-by-case basis and an
analysis of the specific facts involved in the project,” the description of the non-covered
maritime activities described in the Duncan Determination closely paralleled the same
type of maritime activities that the Department had included in the projects. In
applying the Duncan Determination, the Department concluded that the work on its
projects was not subject to prevailing wage requirements. From 1998 through 2001, in
reliance on the Duncan Determination, as well as Labor Code section 1773.6 which
provides that new prevailing wage rate determinations do not apply retroactively, but
only to projects advertised for bid after the new wage rates are published, the
Department did not include prevailing wage requirements for maritime work in its
contracts or provide funding for the payment of prevailing wages.

In 2001, Operating Engineers Local No. 3 asserted that its “Dredger” rate applied to
tugboats and launches on the projects. In March 2002, Acting DIR Director Cake
directed the Department to require the Dredger rate for all boat work (the “Cake
letter”). While the Department argued that the new requirements could not be applied
retroactively to existing projects, it complied with the Cake letter with regards to the
Richmond-San Rafael Bridge project because both Westar Marine Services (Westar), the
principal subcontractor providing maritime services, and the Operating Engineers
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threatened work stoppages that could have shut the project down. On May 31, 2004,
after Mr. Cake left his position, the Department filed a Request for Reconsideration of
the finding that the Dredger rate applied retroactively to all boat work.

Memorandum

In January 2006, Acting DIR Director Rea finally responded to the Department’s
Request to Reconsideration by issuing a coverage determination that prevailing wage
requirements apply to certain types of boat work, but that such requirements could not
be applied retroactively to Department’s projects because the Department had
reasonably relied on the Duncan determination in deciding the work was not covered.
DIR affirmed that finding in its Decision on Appeal published on July 31, 2006. In that
decision, DIR further held that the Department had no liability for prevailing wages for
boat work on the projects. In the Rea Determination, DIR held that boat work
employees who haul materials from dedicated sites or who are involved in the
immediate incorporation of materials into the bridge projects are deemed employed in
the execution of public work and, therefore, required to be paid prevailing wages.

Superior Court and Court of Appeal Proceedings

On February 22, 2006, the International Organization of Masters, Mates & Pilots union
("MM&P”) filed a Petition for Writ of Mandate in Alameda County Superior Court
challenging the DIR determination and DIR Decision On Appeal (collectively the “Rea
Determination”) that: (1) the Department met its statutory duties regarding prevailing
wage requirements by relying on the Duncan Determination; (2) DIR prevailing wage
coverage determinations for these projects was to be applied prospectively, not
retroactively; and (3) there was no liability for payment of prevailing wages on these
projects.

In separate action filed on October 6, 2005, entitled Booth v. State of California, Department of
Transportation, et al, eight employees, who worked for one of the subcontractors who
provided maritime services, filed a class action suit against the Department, Cross Link,
Inc., dba Westar Marine Services (Westar), and Brusco Tug & Barge, Inc. (Brusco)
seeking payment of prevailing and overtime wages on the projects which had not
required prevailing wages at the time of the advertisement for bids. The plaintiffs
contend that the Department, as awarding body of the projects, is liable for the
payment of prevailing wages. Westar and Brusco are the subcontractors providing
maritime services for the projects. The class in Booth has not been certified. After the
Booth plaintiffs intervened in the MM&P writ action, the court consolidated the two
matters for pre-trial motions.
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On March 14, 2007, the Superior Court issued its decision granting the petition for writ
of mandate, finding that: (a) there was no evidentiary support for DIR’s finding that
the Department had complied with its statutory duty to require prevailing wages; (b)
DIR had no authority to find that its new coverage determination could not be applied
retroactively; and (c) DIR acted in excess of its authority when it issued findings
regarding prevailing wage liability on the projects. The court held that the Department
could not have justifiably relied on the Vuksich letter and the Duncan Determination
because they were not directed to the specific projects at issue. In effect, the court ruled
that the Department should have made a formal request to DIR for a coverage

Memorandum

determination on each project and, if specific activities were deemed covered work, a
prevailing wage rate determination as well. Regarding the retroactive application of
the Rea Determination, the trial court noted that Labor Code section 1773.6, on its face,
applied only to prevailing wage determination, not coverage determinations. The
court characterized DIR’s pronouncement that there must be prevailing wages
available in advance of bid advertisement dates in order to enforce such rates as a rule
of general application, which was invalid as an underground regulation, as well as
being in excess of DIR’s authority.

On May 30, 2007, the Department filed a Notice of Appeal. Defendant Westar also filed
an appeal. The administrator for the Court of Appeal for the First Appellate District
has assigned the case to Norman Brand, Esq., for a preliminary mediation meeting with
all parties. The trial court record has not been received by the Court of Appeal and an
Order to Show Cause (“OSC”) was issued by the appellate court to the trial court on
July 24, 2007. The Department must file its opening brief within thirty (30) days of
notice/receipt of the record by the appellate court. The filing of the appeal stayed the
Booth case. The mediation is currently schedule for October 12, 2007.

A representative from the Department’s Legal division will be present at the TBPOC
meeting to provide an analysis of exposure and to discuss appropriate levels of
settlement authority.

The TBPOC was previously briefed about this at the April 3, 2007 TBPOC meeting. In

addition, this item has been carried in the risk register beginning in the First Quarter of
2007.
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ITEM 5: SAN FRANCISCO-OAKLAND BAY
BRIDGE UPDATES

a. Yerba Buena Island
1) Update: Labor Day Weekend Closure for

Detour West Tie-In Work/YBI Viaduct
Replacement



LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
4 = 1

A Memorandum

TO:  Toll Bridge Program Oversight Committee DATE: September 14, 2007
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE:  AgendaNo.- 5a,1)

San Francisco-Oakland Bay Bridge Updates

ftem- yorba Buena Island
Update: Labor Day Weekend Closure for Detour West Tie In
Work/YBI Viaduct Replacement

RECOMMENDATION:
For Information Only

DISCUSSION:

A debrief on successes and lessons learned will be provided on activities over the Labor
Day weekend bridge closure.

Attachment(s):
N/A
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ITEM 5: SAN FRANCISCO-OAKLAND BAY
BRIDGE UPDATES

a. Yerba Buena Island
2) Budget Balance Beam
(to be provided at the meeting)



ITEM 5: SAN FRANCISCO-OAKLAND BAY
BRIDGE UPDATES

b. SAS and OTD General Update



TOLL BRIDGE PROGRAM

T Memorandum

TO:  Toll Bridge Program Oversight Committee DATE: September 14, 2007
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE:  AgendaNo.- 5b

San Francisco-Oakland Bay Bridge Updates
Item- " gAQ and OTD General Update

RECOMMENDATION:
For Information Only
DISCUSSION:

An update on SAS and Oakland Touchdown will be provided at the meeting. A
presentation will be provided highlighting work being done in China.

Attachment(s):
N/A
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ITEM 5: SAN FRANCISCO-OAKLAND BAY
BRIDGE UPDATES

c. Jones Act



|/ TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

TO:  Toll Bridge Program Oversight Committee DATE: September 14, 2007
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE:  AgendaNo.- 5¢c

San Francisco-Oakland Bay Bridge Updates

Item- Jones Act

RECOMMENDATION:
For Information Only

DISCUSSION:

An update on the Jones Act will be provided at the meeting.

Attachment(s):
N/A
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Item 6: NEW BENICIA-MARTINEZ BRIDGE

a. Loading Sequence Review
and Addendum No. 1



| TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
|- =

TO:  Toll Bridge Program Oversight Committee =~ DATE:  September 14, 2007
(TBPOC)

/1 Memorandum

FR:  Andrew Fremier, Deputy Executive Director, BATA

RE:  AgendaNo.- 6a

Benicia Martinez Bridge
Item- [ oading Sequence Review and Addendum No. 1

RECOMMENDATION:

APPROVE Addendum no. 1 and confirm advisory signing for trucks is sufficient.
COST:

Minimal, addendum contains mostly low quantity and item changes as well as
clarification of the contract specifications.

SCHEDULE:

None, one month delay in bid opening will be coordinated with one month less of
construction time as defined in Order of Work.

DISCUSSION:

At the June 27, 2007 TBPOC meeting, the TBPOC requested the PMT review the
rehabilitation project staging, specifically to address the existing condition of the span,
the loading condition the bridge through construction and the monitoring plan during
construction.

Advisory signing is in place and observation indicates that most of the truck traffic
prefers and uses the number two (center) lane. This is probably because neither lane
(numbers one or three) have shoulders.

Caltrans bridge maintenance engineering staff is and will continue to inspect the fatigue
prone and fracture critical elements on a regular basis during construction. To date
there have been no observed changes. Caltrans is exploring the development of an
electronic monitoring system that will monitor stresses in the members without having
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to physically inspect the details. Rehabilitation funds are available for this monitoring
effort when developed.

\

/1 Memorandum

The maintenance history indicated several significant items that have been monitored
during the life of the bridge, since it was opened to traffic in 1962. The main bridge is a
deck truss with fracture critical elements. The north and south approaches are each two
separate steel girder spans. Both bridge types have fracture critical and fatigue prone
details. The bridges were modified in the late 1980’s by adding a lane in each direction,
cantilevered off the existing deck and truss, in the main spans. The approach structures
had a third girder placed near the outside girder of each bridge. The bridge was
seismically retrofit in 2002, to lifeline standards. There have been several significant
rehabilitation projects over time.

The analysis requested by the Toll Bridge Program Oversight Committee has been
completed by a combination of in house Caltrans engineering staff and technical expert
support using BATA’s on call contracts. The review indicates that the retrofit bridge
should not be adversely affected during the reconstruction activity. The change in live
loading does not impose significant load changes to the floor beams and sway bracing
elements.

Consensus is that the bridge has been maintained well. In particular the paint system
and condition of the steel are excellent. It has been noted that there are some areas of
fatigue prone details that should be monitored over the useful life of the span. These are
details that should be improved through rehabilitation projects at some point, but are
not affected by this construction project.

The designers from Caltrans are exploring some modifications to fatigue prone details
that may be incorporated into this project, through addendum. Staff will continue to
evaluate these details and recommend repairs to be done through the rehabilitation
program as appropriate. Caltrans and BATA are currently reviewing the entire
rehabilitation program to ensure the toll bridges are maintained to the highest
standards.

This attached presentation provides a comprehensive look at the bridge details, a
history of the maintenance observations, the changes made over the life of the bridge, a
review of the upcoming contract work. A plan to monitor the bridge during
construction will be forthcoming at a later date.

Attachment(s):
1) Supporting Benicia-Martinez PowerPoint Slides
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Deck Cracking Issues
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ITEM 7: OTHER BUSINESS

a. TBPOC Members Closed Discussion
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